STATE OF CALIFORNIA GAVIN NEWSOM, Gaorernor
PUBLIC UTILITIES COMMISSION

505 VAN NESS AVENUE
SAN FRANCISCO, CA 94102-3298

December 2, 2022

Daniel Skopec

Senior Vice President — State Government Affairs & Chief Risk Officer
San Diego Gas & Electric Company and Southern California Gas Company
8330 Century Park Court, CP33C

San Diego, CA 92123-1530

VIA EMAIL: DSkopec(@semprautilities.com

SUBJECT: San Diego Gas & Electric Company and Southern California Gas Company
2021 Risk Spending Accountability Report Review

Dear Mr. Skopec:

Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company (SDG&E) (combined as
Sempra or Utility) submitted their 2021 Risk Spending Accountability Report (RSAR) to the California Public
Utilities Commission (CPUC) on July 29, 2022. Energy Division completed a review of this report and provides
Sempra with recommendations for its 2022 report. The attachments provide background and details of staff’s
analysis on spending accountability and spending variances.

CONCLUSIONS

This submittal represents Sempra’s third RSAR under the Test Year 2019 GRC (Application 19-08-013). ED has
reviewed the RSAR to determine compliance with the guidance in CPUC’s Safety Model Assessment Proceeding
(§-MAP) Decision, Decision (D.)19-04-020. Within the RSAR, the Utility presented imputed adopted, actual
spending, and units for its reportable general rate case (GRC) programs related to safety, reliability and
maintenance (SRM).

Program Selection

Sempra applied the selection criteria for its GRC programs according to D.19-04-020 and included the
information required for programs selected for an explanation. Sempra provided reference and regulatory
account information affecting authorized spending,.

Variance
Overall, Sempra’s 2021 RSAR showed a 35 percent overspend ($1,200 million) on SRM programs, as shown in
Table 1. It should be noted that Sempra reported a 29 percent overspend ($915 million) in its 2020 RSAR.

Table 1. 2021 Total RSAR Spending for SDG&E and SoCalGas

2021 Imputed
2021 Actuals Authorized Variance
($000) ($000) ($000) % Variance
SDG&E TOTAL O&M 665,881 557,729 108,152 19%
SDG&E TOTAL Capital 1,218,592 673,784 544,807 81%
SoCalGas TOTAL O&M 1,017,050 1,001,825 15,226 2%
SoCalGas TOTAL Capital 1,605,343 1,106,755 498,589 45%
TOTAL 4,507,018 3,340,093 | 1,166,925 35%
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The largest overspend by line of business was in SDG&E’s Electric Distribution at $270 million (65 percent),
followed by SoCalGas’ Gas Engineering capital at $212 million (154 percent). The only significant underspend at
the line of business level occurred in SoCalGas’ Pipeline Safety Enhancement Program (PSEP) in both operation
and maintenance (O&M) and capital. SoCalGas’ PSEP O&M underspend was $13 million (-20 percent) and
PSEP capital underspend was $81 million (-34 percent).

Comments
D.19-04-020 provides for a method for parties to comment on the report. No comments were received on the
Sempra 2021 RSAR.

RECOMMENDATIONS

Sempra provided explanations and descriptions for the programs or projects in the report but should improve
on their efforts to include authorized work units and lists of activities when work units are not available. Beyond
this, and in keeping with the recommendations listed in the ED Review of Sempra’s 2020 RSAR, Sempra should
follow what the CPUC adopted in Ordering Instituting Rulemaking (R.)20-07-013, the Ozrder Instituting
Rulemaking to Further Develop a Risk-Based Decision-Making Framework for Electric and Gas Utilities!.

Sempra should refer to the framework in D.19-04-020, Ordering Paragraph 10 in preparing and submitting
future RSARs. Sempra should also file and serve its 2022 RSAR in the most recent proceeding in which costs are
imputed (A.17-10-007/A.17-10-008) as well as the 2021 Risk Assessment Mitigation Phase (RAMP, A.21-05-011
and A.21-05-014) with copies provided to CPUC’s Safety Policy Division, Safety and Enforcement Division, and
Public Advocates Office. The report should include information on how parties can file comments in the most
recent open GRC/RAMP proceeding, with copies of the comments mailed to ED Tariff Unit. The report
should request parties identify the submissions upon which they are commenting. All comments must follow the
RSAR Filing and Review Schedule. Sempra should provide the 2022 RSAR to ED Tariff Unit by emailing the
report to edtariffunit@cpuc.ca.gov.

If you have any questions or comments, please contact Andrew Ngo at andrew.ngo@cpuc.ca.gov.

Sincerely,

e

s 7/

Leuwam Tesfai
Deputy Executive Director for Energy and Climate Policy/
Director Energy Division

For

Enclosure: ATTACHMENT A — Staff Risk Spending Accountability Review
ATTACHMENT B — Sempra RSAR Programs Ranked by Spending Variance

cc: Jamie York, Regulatory Case Manager, Sempra Utilities
Kelly Hart, GRC Program Manager, Sempra Utilities
Bruce Kaneshiro, Branch Manager, Energy Division Building Decarbonization & Gas Policy
Elizabeth La Cour, Supervisor, Energy Division Gas & Oil Pipeline Costs & Rates Section
Franz Cheng, Supervisor, Energy Division Electric Costs Section
Service Lists for A.17-10-007, A.17-10-008, and consolidated A.15.-05-002, 003, 004, 005.

1 On October 6, 2022, the CPUC issued D.22-10-002 that contains a list of ED recommendations meant to improve and
clarify the RSAR format. See https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M497 /K538/497538476.PDF
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ATTACHMENT A:
Statf Risk Spending Accountability Review

The California Public Utilities Commission’s (CPUC) Energy Division (ED) reviewed the 2021 Risk
Spending Accountability Report (RSAR) of the Southern California Gas Company (SoCalGas) and
San Diego Gas & Electric Company (SDG&E) (combined as Sempra or Ultility) filed on July 29,
2022. ED conducted a review to provide the CPUC and parties to the GRC with information that
may be useful in the GRC and other proceedings and “alert the Commission and other parties about
a utility’s risk mitigation activities and spending.”

BACKGROUND

In December 2014, the CPUC issued Decision (D.)14-12-025, which directed the investor-owned
utilities under its jurisdiction to prepare annual reports comparing authorized and actual spending on
risk mitigation projects and explain any discrepancies. Upon submission, ED Staff would review the
reports and identify any spending patterns of concern with respect to the provision of safe and
reliable gas and electric service.

In April 2019, the CPUC issued D.19-04-020, Phase Two Decision Adopting Risk Spending
Accountability Report Requirements and Safety Performance Metrics for Investor-Owned Utilities
and Adopting a Safety Model Approach for Small and Multi-Jurisdictional Utilities (Phase Two
Decision) and provided the utilities with specific direction in complying with the reporting
requirements of the new risk-based decision-making framework.

This 2021 RSAR addressed the second attrition year of the 2019 GRC cycle authorized in 1D.19-09-
051° in the General Rate Case (GRC) Application (A.)17-10-007 and A.17-10-008. Sempra’s 2021
RSAR follows the reporting framework set forth in 1D.19-04-020.

REPORTING REQUIREMENTS

D.19-04-020 directed utilities to provide descriptions and an explanation of any variance based upon
set criteria.* This included identifying all risk mitigation and maintenance’ programs, providing a
“comparison of authorized versus actual spending above an appropriate Commission-determined
dollar cut-off and a utility narrative explanation of any significant differences between the two.”
Finally, the utilities are required to “group programs along general business lines” or categories.’

REPORT NOTICING AND PARTY COMMENTS

Sempra submitted the RSAR report to the service list for five proceedings: their Test Year (TY)
2019 GRC A.17-10-007 and A.17-10-008, previous RAMPS (consolidated A.15.-05-002, 003, 004,
005). The Sempra RSAR is available on the Energy Division RSAR webpage.” The review schedule
for RSARs was served on the latest Sempra General Rate Case proceedings and the Rulemaking to

2D.19-04-020 p47

3 https://docs.cpuc.ca.gov/PublishedDocs/Published /G000 /M316 /K704 /316704666.PDF
4D.19-04-020 p. 43, Variance Criteria

5> In compliance with redirected spending requirements P.U. Code §591 D.19-04-020 (p37).

6 1D.19-04-020 pp 34-37; O.P. 10 and Attachment 2 for the full requirements. See also D.14-12-025 p44.

7 https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/risk-spending-accountability-

reports/sdge socalgas-2021-rsar-report-final.pdf

A-1


https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M316/K704/316704666.PDF
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/risk-spending-accountability-reports/sdge_socalgas-2021-rsar-report-final.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/risk-spending-accountability-reports/sdge_socalgas-2021-rsar-report-final.pdf

Further Develop a Risk-Based Decision-Making Framework for Electric and Gas Utilities (SMAP 2)
R.20-07-013 on April 11, 2022.

The Schedule requested comments by October 17, 2022. No parties served comments.

STAFF ANALYSIS

Sempra imputed authorized costs based on the GRC authorized cost and escalation for the second
attrition year on reportable programs.® Sempra identified each GRC spending programs related to
safety, reliability and maintenance. SDG&E identified 252 capital and 238 operation and
maintenance (O&M) expense programs meeting the criteria of RSAR-related programs. SoCalGas
identified 96 capital programs and 239 O&M programs.

Sempra complied with D.19-04-020, Ordering Paragraph 10, which requires utilities to describe how
each project relates to safety, reliability and maintenance.’

Lines of Business

Table A-1 presents RSAR-related programs along major lines of business and divided into O&M
expense and capital programs. The variances of recorded costs to authorized costs show a general
trend of overspending. Although SoCalGas total O&M shows an overspending of two percent
($15.4 million), individual lines of business have significant underspending. Pipeline Safety
Enhancement Program (PSEP) O&M and Underground Storage show an underspend of -20
percent ($13.3 million) and -14 percent ($9.5 million), respectively. This is offset by an overspend of
38 percent ($49.0 million) in Gas Engineering.

SoCalGas total capital shows an overspending of 45 percent ($489.6 million). This overspending is
largely contributed by Gas Engineering and Gas Transmission, which showed an overspend of 154
percent ($212.2 million) and 117 percent ($147.6 million), respectively. The only underspending was
in the SoCalGas’ PSEP capital program with a $109.9 million underspend (-46 percent). The 2019
PSEP O&M and capital program underspending was $51.7 million (-85 percent) and $65.0 million (-
50 percent), respectively. For 2020, PSEP programs underspending was $40.4 million (-65 percent)
for O&M and $88.6 million (-50 percent) for capital. The total PSEP O&M and capital
underspending this GRC cycle thus far is $105 million and $264 million, respectively, with 2 years
remaining.

SoCalGas explains the PSEP O&M underspend is due to deferral of four hydrotest projects to meet
SoCalGas’ obligation to maintain gas capacity to support system reliability, although the variance
was partially offset by the execution of two previously deferred projects. Additional O&M
underspend was due to a re-organization, which has moved some expenses to the company
overhead or into individual projects. The underspend on capital is from deferred projects, partially
offset by prior projects, which were completed in 2021 and the acceleration of projects initially
planned for 2022.

SDG&E has the largest overspend of $269.8 million (65 percent) in electric distribution capital
followed by $117.9 million (70 percent) in electric distribution O&M, as shown in Table A-1. The
majority capital overspend is from the balanced programs for Overhead System Hardening ($76.2
million), High Fire Threat District (HFTD) Undergrounding ($69.5 million) and Local Engineering

8 D.19-04-020, p. 35 and 37; Program Definitions; section 5.1.1.
2 D.19-04-020, pp. 36-37



Pool — Electric Distribution ($60.5 million). The majority of O&M overspend ($81.6 million') is
from the Wildfire Mitigation Program (WMP) balancing account.

Table A-1: 2021 Authorized and Recorded Costs

2021 Imputed $
2021 Actuals Authorized Variance Yo
GRC General Line of Business ($ 000) ($ 000) ($ 000) | Variance
SoCalGas 2,622,545 2,108,579 513,966 24%
Gas Distribution (incl Gas Control) 181,744 172,875 8,869 5%
Gas Engineering (incl TIMP/DIMP) 179,205 130,173 49,032 38%
Gas Transmission (incl GT, MP, GSI) 74,419 76,833 (2,413) -3%
Underground Storage 58,175 67,651 (9,476) -14%
PSEP 50,646 63,675 (13,030) -20%
Gas Acquisition 5,075 4,839 236 5%
Sub-Total Gas 549,264 516,046 33,217 6%
Sub-Total Other 467,938 485,779 (17,840) -4%
SoCalGas TOTAL O&M 1,017,202 1,001,825 15,377 2%
Gas Distribution 374,031 331,747 42,284 13%
Gas Engineering 350,359 138,132 212,228 154%
Gas Transmission 273,519 125,887 147,631 117%
Underground Storage 274,469 147,418 127,051 86%
PSEP 158,513 239,396 (80,884) -34%
Sub-Total Gas 1,430,890 982,580 448,311 46%
Sub-Total Other 174,453 124,175 50,278 40%
SoCalGas TOTAL Capital 1,605,343 1,106,755 498,589 45%
DG8 884,4 0/,
Electric & Fuel Procurement 8,644 9,834 (1,190) -12%
Electric Distribution 286,574 168,661 117,913 70%
Electric Generation & SONGS 37,168 43,197 (6,029) -14%
Sub-Total Electric 332,386 221,692 110,694 50%
Gas Distribution 36,414 33,112 3,303 10%
Gas Engineering (incl TIMP/DIMP) 10,934 12,367 (1,432) -12%
Gas Transmission (incl Gas Sys Integ) 6,282 7,542 (1,260) -17%
Sub-Total Gas 53,631 53,020 610 1%
Sub-Total Other 279,864 283,017 (3,153) -1%
SDG&E TOTAL O&M 665,881 557,729 108,152 19%
Electric Distribution 684,915 415,143 269,772 65%
Electric Generation 43,664 15,828 27,836 176%
Sub-Total Electric 728,579 430,971 297,608 69%
Gas Distribution 140,005 66,185 73,820 112%
Gas Engineering (incl TIMP/DIMP) 61,486 28,282 33,204 117%
Gas Transmission 25,150 10,605 14,545 137%
Sub-Total Gas 226,642 105,073 121,569 116%
Sub-Total Other 263,371 137,740 125,631 91%
SDG&E TOTAL Capital 1,218,592 673,784 544,807 81%
OTA 0CalGas and SDG&

Tables A-2 and A-3, below, show the number of individual programs per major line of business used
by Sempra along with the variances per major business line. SDG&E has a larger safety,
maintenance and reliability spend ($2.1 billion versus $1.2 billion, see Table A-1) and a larger

10 See Sempra 2021 RSAR p. A-120 for WMP balance account programs that make up the $81.6 million in overspending.
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Table A-2: SDG&E Programs by Major Business Lines with Variances

Number of | Programs with | Percent

Major Business Line Programs Variance? Variance
SDG&E 490 191 39%
CAPITAL 252 87 35%
Balanced Program Direct Capital Expenses 58 20 34%
Electric Distribution 117 27 23%
Electric Generation 9 2 22%
Gas Distribution 34 20 59%
Gas Engineering 5 0 0%
Gas Transmission 9 7 78%
Human Resources 1 1 100%
Information Technology & Cyber Security 8 6 75%
Support Services 11 4 36%
O&M 238 104 44%
Administrative & General 10 3 30%
Balanced Program Direct O&M Expenses 33 19 58%
Customer Services 24 11 46%
Electric & Fuel Procurement 3 2 67%
Electric Distribution 44 8 18%
Electric Generation 9 8 89%
Gas Distribution 28 11 39%
Gas System Integrity 5 3 60%
Gas Transmission 8 4 50%
Human Resources Dept, Safety, LTD & WC 15 2 13%
Information Technology & Cyber Security 47 25 53%
Support Services 12 8 67%

a.  Electric O&M Variance > $5 million or >$2.5 million and 20 percent;
Electric Capital Variance > $10 million or >$5 million and 20 percent;
Gas O&M Variance > $2.5 million or >$0.5 million and 20 percent;
Gas Capital Variance > $5 million or >$1 million and 20 percent; and
Unit Variance between adopted units and actual units >20 percent.

percentage of programs with variances. Despite the smaller total spend and smaller percentage of
programs with variances, SDG&E has a larger total dollar variance.
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Table A-3: SoCalGas Programs by Major Business Lines with Variances

Number of Programs Percent
Major Business Line Programs | with variance® | Variance

SoCalGas 335 170 51%
CAPITAL 96 55 57%
Advanced Meter 1 1 100%
Balanced Programs Direct Capital Expenses 10 7 70%
Gas Distribution 31 16 52%
Gas Engineering 3 1 33%
Gas Transmission 18 11 61%
Information Technology & Cyber Security 8 2 25%
Major Projects 2 1 50%
Pipeline Safety Enhancement Program 4 4 100%
Support Services 5 4 80%
Underground Storage 14 8 57%
O&M 239 115 48%
Administrative & General 10 4 40%
Balanced Program Direct O&M Expenses 7 4 57%
Customer Services 36 20 56%
Gas Acquisition 1 0 0%
Gas Control & System Operations 13 2 15%
Gas Distribution 32 12 38%
Gas Engineering 24 4 17%
Gas Major Projects 4 4 100%
Gas System Integrity 41 30 73%
Gas Transmission 14 4 29%
Human Resources Dept, Safety, LTD & WC 7 5 1%
Information Technology & Cyber Security 21 14 67%
Pipeline Safety Enhancement Plan 2 2 100%
Support Services 21 9 43%
Underground Storage 6 1 17%

a.  O&M Variance > $5 million or >$1 million and 20 percent;
Capital Variance > $10 million or >$2 million and 20 percent; and
Unit Variance between adopted units and actual units > 20 percent.

Balancing Accounts

ED staff found the 2021 RSAR Report met requirements for cost recovery of actual expenditures
for balancing or memorandum account related expenditures.'' Table A-4 shows the overspend for
the balancing or memorandum accounts totaled $280 million as of 2021 for the 2019 to 2023

program cycle.

111D.19-04-020 p 37 and OP 10 p 66
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Table A-4: Memorandum and Balancing Accounts
2021 Actual and Authorized Revenue Requirement

EO&M Capital | Authorized Variance
xpense
(5000) ($000) ($000) ($000)
SDG&E 351,095 | 58,172 (250,960) 158,307
DIMPBA= 3,431 | 10,244 (16,681) (3,000)
TIMPBAP 11,561 1,009 (11,060) 1,510
Tree Trimming 52,167 (25,421) 26,746
Overhead Pools 169,637 (121,364) 48,273
Wildfire Mitigation Plan 114,299 | 46,919 (76,434) 84,784
SoCalGas 182,469 | 97,817 158,137 122,149
DIMPBA= 43,033 | 46,259 64,526 25,366
TIMPBAP 103,839 | 19,926 54,714 09,051
SIMPBA¢ 16,777 | 16,865 22,717 10,925
RD&D1d 18,035 16,180 1,855
Gas Regulatory Accounts — L235MA 185 0 185
MROWMA- 12,700 0 12,700
PSEPMAf 2,067 0 2,067
TOTAL 533,564 | 155,989 (92,823) 280,456

a. Distribution Integrity Management Program Balancing Account

Transmission Integrity Management Program Balancing Account

Storage Integrity Management Program Balancing Account

Research Development and Demonstration Expense Account, to be addressed in the next GRC
Morongo Rights of Way Memorandum Account, to be addressed in next GRC

Pipeline Safety Enhancement Program Memorandum Account, to be addressed in the next GRC

mo oo o

Tree Trimming and Wildfire Mitigation Plan accounts make up more than half the O&M balance
account spending. Wildfire Mitigation Plan and DIMPBA make up neatly two-thirds of the capital
balance account spending. The SIMPBA account is under review as part of A.21-01-016. The
MROWMA, PSEPMA and RDDEA will be addressed in in the next GRC, and the rest are
recovered through an advice letter.
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ANALYSIS OF SELECTED PROGRAMS

CPUC Staff made data requests on programs when variance explanations appeared inadequate and
made recommendations, such as explaining to the degree to which individual activities contributed
to the variances for safety, reliability, or maintenance activities. The results of these inquiries may be
found in the sections below.

SDG&E Gas Distribution

Replacements of Main and Services - RAMP1: Early Vintage Steel Replacement (A-57)

Spending for this program was $14.7 million compared to an imputed adopted cost of $3.3 million,
an overexpenditure of approximately 345 percent.

This work includes replacement of deteriorated Gas Distribution system pipelines to maintain public
safety and system reliability, driven by compliance requirements for the elimination of potentially
hazardous conditions due to leaking or deteriorated gas pipelines.

Work for this new program began after authorization in the TY 2019 GRC Decision. Due to the
extensive time associated with various aspects of each project, costs were shifted to later in the GRC
cycle. Aggregated across the 2019-2021 RSAR Filing Years, the overexpenditure in the program
drops to 35 percent.

Table 1 - RAMP1: Early Vintage Steel Replacement Program Spending (2019-2021)

Actual Imputed .
RAMP 1: Early Vintage Steel Replacement Recorded  Authorized Variance  Variance %
RSAR Filing Year: 2019 § 1,795 & 8356 § (6,561) -79%
RSAR Filing Year: 2020 & 3,754 & 3,291 S 463 14%
RSAR Filing Year: 2021 & 14,712 § 3,343 § 11,369 340%
5

Total: 5 20,261 5 14,990 5,271 35%

Staff identifies this rationale as a reasonable explanation for the overexpenditure. While still
overspent, the percent variance is significantly smaller over this 3-year period than the 345 percent
presented for just the 2021 RSAR Filing Year.

Replacements of Main and Services - RAMP2: Early Vintage Threaded Main Removal (A-57)

Spending for this program was $13.7 million compared to an imputed adopted cost of $3.4 million,
an overexpenditure of approximately 303 percent.

This work includes replacement of deteriorated Gas Distribution system pipelines to maintain public
safety and system reliability, driven by compliance requirements for the elimination of potentially
hazardous conditions due to leaking or deteriorated gas pipelines.

Work for this program began after authorization in the TY 2019 GRC Decision. Due to the
extensive time associated with various aspects of each project, costs were shifted to later in the GRC
cycle. Aggregated across the 2019-2021 RSAR Filing Years, the overexpenditure in the program
drops to 2 percent.

Table 2 — RAMP2: Early Vintage Threaded Main Removal Program Spending (2019-2021)
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Actual Imputed
Recorded Authorized
RSAR Filing Year: 2019 S - s 835 5 (8,356) -100%
RSAR Filing Year: 2020 5 1,663 5 3,304 % (1,641) =505
RSAR Filing Year: 2021 S 13,682 5 3,356 5 10,326 308%

Total: $ 15,345 $ 15016 § 329 2%

RAMP 2: Early Vintage Threaded Main Removal Variance  Variance %

Staff identifies this rationale as a reasonable explanation for the overexpenditure. Across the 3-year
period, there is very little variance in program spending.

SDG&E Gas Transmission

Compressor Stations (BC 415): Non-RAMP (A-79)
Spending for this program was $10.3 million compared to an imputed adopted cost of $2.0 million,

an overexpenditure of approximately 415 percent.

This work includes maintenance and replacement of key engine components and controls required
to maintain the reliability and safety of the facility.

The variance is attributed to the completion of two projects in 2021 initially anticipated to be
completed in other years. Firstly, the Unit 10 Combustion Modification Project was scheduled for
completion before 2021 but was completed in 2021 due to a delay in construction drawings.
Secondly, the Cooper Selective Catalyst Reduction Projected was scheduled for completion in 2022
but was accelerated to 2021 in order to meet a compliance deadline.

Staff identifies this rationale as a reasonable explanation for overexpenditure in the program.
However, more information on the projected costs and actual costs associated with the two projects
is necessary to determine if the extent of the overexpenditure is justified.

Compressor Stations (BC 435): Non-RAMP (A-80)

Spending for this program was $38,000 compared to an imputed adopted cost of $3.1 million, an
underexpenditure of approximately 99 percent.

Work for this program includes the upgrading and replacement of outdated control technology
necessary for efficient station operations.

The variance is attributed to integrity assessments that determined that the full replacement of
discharge piping initially planned for the Cooper Discharge Piping Relocation Project was
unnecessary. Instead, the scope of the project was changed to an upgrade of the pipeline coating.

Staff finds this rationale as a reasonable explanation for the underspending in the activity.

SDG&E Balanced Programs Direct O&M Costs

Wildfire Mitigation Program: Drone Inspection Program (A-119)

Spending for this program was $33.0 million, despite an imputed adopted cost of $0.
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Work for this program includes the performing drone flights for the purpose of capturing images of
utility assets, assessing the images, performing minor repairs, and maintenance to continue running
machine learning models that review the images for infractions.

The variance is attributed to the program being submitted in a Wildfire Mitigation Plan required by
SB 901 after SDG&E had filed its TY 2019 GRC Application. SDG&E credits the program with
accelerating the typical 5-year inspection cycle to 4 years in Tier 2 and Tier 3 HFTD, as well as in
some Wildland Urban Interface areas. SDG&E also attributes the program with improving
inspectors’ ability to identify damages beyond what would be possible using traditional inspection
techniques.

Staff identifies this rationale as a reasonable explanation for variance in the activity. However, to
adequately determine if the costs associated are appropriate, SDG&E must provide assessments of
expected costs if these same areas were to be inspected using traditional methods to establish a
baseline against which to compare.

SDG&E Balanced Programs Direct Capital Costs

Overhead System Hardening: System Hardening (A-133)

Spending for this program was $132.7 million compared to an imputed adopted cost of $56.5
million, an overexpenditure of approximately 135 percent. This contrasts with an increase of only
22 percent in hardened circuit miles.

Work for this program includes addressing aged conductor, aged splices, overloaded poles, and
other conditions known to pose a risk in fire-prone areas. These projects replace this equipment
with hardware designed and constructed in accordance to updated regulatory requirements seeking
to reduce fire risk.

SDG&E attributes the variance to the consolidation of multiple fire hardening programs, namely
Traditional Hardening and Covered Conductor, into a single program. SDG&E also explains the
discrepancy between the overexpenditure and the smaller increase in hardened circuit miles as being
driven by engineering, design, surveying, and project management costs included in the 2021 actuals
that is necessary for projects that will see construction in following years.

At this time, staff is unable to determine if the rationale provided for the overexpenditure is
reasonable. Given the explanation that the variance is driven by work on circuit miles that were not
completed in 2021, SDG&E should provide a breakdown showing the costs associated with work
on circuit miles that were completed in 2021, as well as costs associated with work on circuit miles
that will be completed in following years, along with the projected circuit miles associated with this
preparatory work.

Local Engineering Pool — Substation: Non-RAMP (A-135)

Spending for this program was $3.3 million compared to an imputed adopted cost of $23.6 million,
an underexpenditure of approximately 86 percent.

This program consists of the pool of planners, designers and engineers, and support personnel who
address the engineering needs for substation projects. The pool also includes costs that will be
allocated to electric distribution and transmission substation capital activities.
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The variance is attributed to the overhead pools program being collectively balanced across the four
electric distribution pools over the 2019-2021 cycle, as demonstrated in the table below.

Table 3 — Overhead Pools Program Spending (2019-2021)
RSAR Actual Imputed

ks it el Filing Year Recorded Authorized ' > "°®
Local Engineering Pool — Electric Distribution 2021 143.736 84.080 596786
Local Engineering Pool - Substation 2021 3,296 23598 (20.302)
Department Overhead Pool 2021 18.308 5805 12,701
Contract Admin Pool 2021 13177 8.101 5076
2021 Total 178,515 121,364 57,151
Local Engineering Pool — Electric Distribution 2020 96.978 81447 15531
Local Engineering Pool - Substation 2020 3621 22864 (19243)
Department Overhead Pool 2020 10,390 5431 4 959
Contract Admin Pool 2020 18.787 4218 14569
2020 Total 129,776 113,960 15,816
Local Engineering Pool - Electric Distribution 2019 92,587 103,574 (10.987)
Local Engineering Pool - Substation 2019 2.328 51,296 (48.968)
Department Overhead Pool 2019 10.924 7.594 3.330
Contract Admin Pool 2019 16.029 9942 6.087
2019 Total 121,868 172,406 (50,538)
GRC Cycle Total 430,159 407,730 22,429

Staff identifies this rationale as a reasonable explanation for the underexpenditure in the activity.
When aggregated across the four listed Overhead Pools Program the total variance for the 2019-
2021 period is 5.5 percent.

SoCalGas Gas Distribution

Field Capital Support: Non-RAMP (B-14)

Spending for this program was $99.1 million compared to an imputed adopted cost of $70.9 million,
an overexpenditure of approximately 40 percent.

Work in this program includes project planning, local engineering, clerical support, field dispatch,
field management and supervision, and off-production time for support personnel and field crews
who install Gas Distribution capital assets.

SoCalGas attributes the variance to higher than anticipated expenditures in the areas described
above.

Staff does not find the rationale to be a sufficient explanation for the overexpenditure in the
program. The variance explanation provided does not provide any useful information beyond
repeating the fact that the program had an overexpenditure. It does not provide a description of the
factors that caused the overexpenditure. When asked for clarification regarding what factors
contributed to the higher than anticipated expenditures, SoCalGas did not provide any additional
detail.
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SoCalGas Gas Transmission

GT M&R Stations: Non-RAMP (B-65)

Spending for this program was $50.5 million compared to an imputed adopted cost of $18.2 million,
an overexpenditure of approximately 177 percent.

Work in this program includes installing and rebuilding large meter set assemblies (MSAs) for
transmission-served customers and pressure limiting stations on the gas transmission system. This
sustains reliable operation of critical transmission assets.

The variance is attributed primarily due to overpressure protection upgrade projects at pressure
limiting stations and Meter Set Assemblies in response to aging valves that required repairs and
upgrades.

While staff identifies this rationale as a reasonable explanation for overexpenditure in the activity,
further clarification is required from SoCalGas regarding the nature of the projects described in the
variance explanation. Information such as the number of projects, the costs of these projects,
whether these projects were included in the imputed adopted costs or found to be necessary after
the 2019 TY GRC Decision, and what those imputed costs were if they were included in the
imputed adopted costs will be necessary to determine if the extent of the overexpenditure is
reasonable.

GT Replacement Pipelines — RAMP: Gas Transmission (B-60)

Spending for this program was $55.0 million compared to an imputed adopted cost of $18.8 million,
an overexpenditure of approximately 193 percent.

Work in this program includes the cost to plan, design, permit, acquire materials, construct,
commission, and mitigate impacts for the replacement of pipelines fittings, valves, and associated
pressure regulating stations and service lines. This program also includes projects to replace pipelines
due to class location changes.

The variance is attributed to an increase in pipeline leak and exposure projects that address the
potential of catastrophic pipeline failure. SoCalGas provided a cost breakdown of the 22 projects
performed for the program, however it did not provide any units of measurement associated with
the projects as it found that the variety of activities made doing so infeasible.

Staff is unable to determine if the rationale provided for the overexpenditure in the program is
reasonable given the information provided. SoCalGas should provide further documentation
explaining which projects were anticipated and which weren’t, as well as what each anticipated
project contributed to the imputed adopted cost.

SoCalGas Pipeline Safety Enhancement Program (PSEP)

PSEP Valve Projects — RAMP: Approved PSEP program to test or replace High Consequence Area
High Pressure pipelines (B-80)

Spending for this program was $42.9 million compared to an imputed adopted cost of $74.3 M, and
underexpenditure of approximately 42 percent.
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Work in this program includes continued implementation of the Valve Enhancement Plan included
in the overall PSEP approved by the Commission in D.14-06-007.

The underexpenditure is attributed to the cancellation of projects, as well as the acceleration or
deferral of projects to years before or after 2021, respectively. The majority of cancellations were
driven either by the pipeline segment no longer meeting PSEP requirements for automation, or else
already having valves installed that fulfilled PSEP criteria.

Staff identifies this rationale as a reasonable explanation for the underexpenditure in the activity.
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Company

Capital
or O&M
Capital

GRC
General Line of Business
4.B. Balanced Programs Direct
Capital Expenses

Attachment B
Sempra RSAR Programs Ranked by Spending Variance

WP Activity Description
DIMP

RAMP Mitigation Activity
DIMP Programs - Medium Pressure Risk

2021

Actuals
(5000)
207,827

2021
Imputed
Authorized
(5000)

45,853

$ Variance
(5000)
161,974

% Variance
353%

2 SDG&E Capital [4.B. Balanced Program Direct Overhead System Hardening  |System Hardening 132,705 56,516 76,189 135%
Capital Expenses
3 SDG&E Capital [4.B. Balanced Program Direct HFTD Undergrounding Strategic Undergrounding 69,538 0 69,538 100%
Capital Expenses
4 SDG&E Capital (4.B. Balanced Program Direct Local Engineering Pool - Electric|Non-RAMP 143,736 83,220 60,516 73%
Capital Expenses Distribution
5 SCG Capital [4.B. Balanced Programs Direct TIMP - Trans ILI & ECDA - cleaning and assessing internal 104,401 49,756 54,645 110%
Capital Expenses conditions of high-pressure pipelines
6 SCG O&M (3.A. Balanced Program Direct TIMP ILI & ECDA - cleaning and assessing internal 103,841 50,258 53,583 107%
O&M Expenses conditions of high-pressure pipelines
7 SCG Capital [4.B. Balanced Programs Direct SIMP Total Well Integrity Management inclusive of 87,231 41,057 46,175 112%
Capital Expenses inspection of wells, plugging and
abandonment, data management, etc.
8 SDG&E Capital [4.B. Balanced Program Direct DIMP DIMP DREAMS 58,261 19,435 38,825 200%
Capital Expenses
9 SDG&E Capital |3.B. Information Technology & IT - Enterprise - Application Non-RAMP 44,124 6,681 37,443 560%
Cyber Security
10 SDG&E Capital [4.B. Balanced Program Direct IT WMP - Balanced LTE Communication Network 49,902 13,509 36,392 269%
Capital Expenses
11 SCG Capital [1.F. Gas Transmission GT Replacement Pipelines - Gas Transmission 55,042 18,840 36,202 192%
RAMP
12 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Drone Inspection Program 33,048 0 33,048 100%
O&M Expenses
13 SCG Capital [1.F. Gas Transmission GT M&R Stations Non-RAMP 50,482 18,176 32,306 178%
14 SCG Capital |2.C. Support Services Infrastructure & Improvements [Non-RAMP 52,327 21,815 30,512 140%
15 SCG Capital |4.B. Balanced Programs Direct PSEP Memorandum Account  [Approved PSEP program to test or replace 29,174 0 29,174 100%
Capital Expenses High Consequence Area High Pressure
pipelines
16 SCG Capital |4.B. Balanced Programs Direct PSEP Total Approved PSEP program to test or replace 29,022 0 29,022 100%
Capital Expenses High Consequence Area High Pressure
pipelines
17 SCG Capital [1.A. Gas Distribution Field Capital Support Non-RAMP 99,115 70,862 28,253 40%
18 SCG Capital [1.G. Underground Storage GS Pipelines Non-RAMP 33,902 6,320 27,582 436%
19 SCG Capital [1.G. Underground Storage GS Wells - RAMP Base - C1 Well replacements 46,923 19,530 27,393 140%
20 SDG&E O&M [4.A. Balanced Program Direct Vegetation Management (Tree |[Programs to inspect and maintain trees in 52,195 25,420 26,775 105%
O&M Expenses Trimming) SDG&E's service territory that have the
potential to encroach within the minimum
required compliance distance between
vegetation and overhead power lines.
21 SDG&E O&M (3.D. Administrative & General SECC Outside Services Non-RAMP 72,466 50,005 22,461 45%
Employees - F923.1
22 SDG&E Capital [1.B. Electric Generation Palomar Adv Gas Path Non-RAMP 22,323 0 22,323 100%
Overhaul
23 SCG Capital [1.F. Gas Transmission GT M&R Stations - RAMP Base |Valve Maintenance and Installation 22,214 0 22,214 100%
24 SCG Capital [1.G. Underground Storage GS Auxiliary Equipment Non-RAMP 37,358 18,594 18,763 101%
25 SDG&E Capital |3.B. Information Technology & IT - Enterprise — Infrastructure |Non-RAMP 23,662 5,649 18,013 319%
Cyber Security
26 SCG Capital [1.F. Gas Transmission GT Compressor Stations (BC Non-RAMP 57,818 40,611 17,208 42%
335)
27 SCG Capital [1.A. Gas Distribution Service Replacements Non-RAMP 45,709 29,971 15,738 53%
28 SCG Capital [1.A. Gas Distribution New Business Construction Non-RAMP 57,732 42,379 15,353 36%
29 SDG&E Capital |4.B. Balanced Program Direct IT - Enterprise - Application Centralized Repository for Data 15,071 0 15,071 100%
Capital Expenses
30 SCG Capital [1.C. Gas Engineering Supervision & Engineering Non-RAMP 19,463 4,828 14,635 303%
Overhead Pool
31 SCG Capital [1.F. Gas Transmission GT Compressor Stations (BC Non-RAMP 25,429 11,440 13,989 122%
315)
32 SDG&E Capital [1.A. Electric Distribution Overhead Public Safety Overhead distribution modernization and 13,130 0 13,130 100%
hardening
33 SDG&E Capital |4.B. Balanced Program Direct Backup Power for Resiliency Microgrids 13,053 0 13,053 100%
Capital Expenses
34 SDG&E Capital |4.B. Balanced Program Direct Department Overhead Pool Non-RAMP 18,306 5,605 12,701 227%
Capital Expenses
35 SCG Capital [1.A. Gas Distribution Capital Tools & Equipment Non-RAMP 19,870 7,196 12,673 176%
36 SCG O&M [2.D. Administrative & General SECC Outside Services Non-RAMP 72,177 59,611 12,565 21%
Employees - F923.1
37 SDG&E Capital (4.B. Balanced Program Direct Drone Investigation Distribution System Inspection Drone 12,386 0 12,386 100%

Capital Expenses

Assessment And Repair

Inspections
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38 SCG Capital [1.F. Gas Transmission Ventura Compressor Station Non-RAMP 12,339 0 12,339 100%
Modernization
39 SDG&E Capital [2.A. Gas Distribution GD Local Engineering Pool Non-RAMP 13,746 1,498 12,248 818%
40 SCG Capital [2.B. Information Technology & IT Enterprise Infrastructure Non-RAMP 48,320 36,899 11,421 31%
Cyber Security
41 SDG&E Capital [2.A. Gas Distribution Replacements of Mains and Early Vintage Steel Replacement 14,712 3,343 11,369 340%
Services - RAMP1
42 SDG&E Capital |4.B. Balanced Program Direct AVIATION FIREFIGHTING Grid Operations & Operating Protocols 10,461 0 10,461 100%
Capital Expenses PROGRAM
43 SDG&E Capital [2.A. Gas Distribution Replacements of Mains and Early Vintage Threaded Main Removal 13,682 3,356 10,326 308%
Services - RAMP2
44 SCG O&M [1.A. Gas Distribution Main Maintenance Non-RAMP 27,402 17,571 9,832 56%
45 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Wildfire Communications 9,702 278 9,424 3394%
O&M Expenses
46 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Standby Power Programs 8,934 0 8,934 100%
O&M Expenses
47 SDG&E Capital [2.A. Gas Distribution Replacements of Mains and Leak Repair 10,083 1,188 8,894 749%
Services - RAMP4
48 SDG&E Capital [2.A. Gas Distribution Gas Contract Admin Pool Non-RAMP 8,719 0 8,719 100%
49 SDG&E Capital [2.D. Gas Transmission Compressor Stations (BC 415) |Non-RAMP 10,299 2,006 8,293 413%
50 SCG Capital [1.F. Gas Transmission Gas Transmission Cathodic Requirements for corrosion control 12,495 4,370 8,125 186%
Protection - RAMP
51 SDG&E Capital [2.A. Gas Distribution Gas Department Overhead Non-RAMP 8,099 0 8,099 100%
Pool
52 SDG&E Capital [2.D. Gas Transmission Moreno Modernization Project [Non-RAMP 8,044 0 8,044 100%
53 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Resiliency Grant Programs 7,892 0 7,892 100%
O&M Expenses
54 SDG&E Capital |3.B. Information Technology & IT - Enterprise - Cyber - RAMP  |Cybersecurity 10,976 3,229 7,747 240%
Cyber Security
55 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Emergency Prep Trainings 9,165 1,776 7,389 416%
O&M Expenses
56 SDG&E Capital [1.A. Electric Distribution RAMP Base - DOE Distribution Switch Maintenance Program 14,228 7,035 7,193 102%
Switch/Manhole Replacement
57 SCG Capital [1.G. Underground Storage GS Wells - RAMP Base - C2 Well plug & abandon 25,327 18,331 6,996 38%
58 SDG&E Capital [1.A. Electric Distribution Fiber Optic for Relay Protect & [Non-RAMP 7,075 131 6,944 5305%
Telecom
59 SCG Capital [1.D. Major Projects Distribution Operations Control |Gas Control Operation 11,603 4,902 6,701 137%
Center (DOCC)
60 SDG&E Capital [3.C. Support Services Infrastructure & Reliability Non-RAMP 12,558 5,861 6,697 114%
61 SDG&E O&M |1.A. Electric Distribution Electric Distribution Operations |Non-RAMP 26,111 19,500 6,612 34%
62 SCG Capital [2.B. Information Technology & IT Utility Operations Employee, Contractor, Customer, and 6,687 200 6,487 3240%
Cyber Security Applications - RAMP Public Safety
63 SDG&E Capital |4.B. Balanced Program Direct Trans Fiber Links HFTD LTE Communication Network 6,642 196 6,446 3283%
Capital Expenses
64 SDG&E Capital [3.C. Support Services Structures and Improvements |Non-RAMP 10,878 4,534 6,344 140%
65 SDG&E Capital |4.B. Balanced Program Direct HFTD Fuse Replacements Expulsion Fuse Replacements 6,053 0 6,053 100%
Capital Expenses
66 SDG&E Capital [1.B. Electric Generation Desert Star Energy Ctr Oper. Non-RAMP 9,879 3,966 5,913 149%
Enhance
67 SDG&E Capital |[3.B. Information Technology & IT - Enterprise - Application Records Management 15,122 9,683 5,440 56%
Cyber Security
68 SDG&E Capital [1.A. Electric Distribution RAMP Base -— Annual Pole GO165: Distribution Inspect and Repair 12,709 7,419 5,289 71%
Reinforcement (Non-WMP) program
69 SDG&E Capital [4.B. Balanced Program Direct Contract Admin Pool - RAMP  [Administration of Projects performed by 13,177 8,101 5,076 63%
Capital Expenses Base Contractors
70 SDG&E Capital [1.A. Electric Distribution Planned Investments Non-RAMP 4,907 0 4,907 100%
71 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Strategic Undergrounding 4,812 0 4,812 100%
0O&M Expenses
72 SCG O&M [2.E. Human Resources Dept, SCG Director HR Services Non-RAMP 7,914 3,235 4,680 145%
Safety, LTD & WC
73 SDG&E Capital [3.B. Information Technology & IT - Enterprise - Application Electric Infrastructure Integrity 4,580 0 4,580 100%
Cyber Security
74 SDG&E Capital [4.B. Balanced Program Direct Customer Services Stakeholder Cooperation & Community 4,488 0 4,488 100%
Capital Expenses Engagement
75 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Fuels Management 4,416 0 4,416 100%
0O&M Expenses
76 SCG Capital [1.A. Gas Distribution Regulator Stations - RAMP Systems are in place to monitor and 4,184 35 4,149 11719%
manage compliance activity schedules
related to medium pressure.
77 SCG O&M [3.A. Customer Services Customer Services Field - Non-RAMP 14,066 9,948 4,117 41%
Dispatch
78 SCG Capital [2.C. Support Services Infrastructure & Improvements |Physical Security 4,413 334 4,078 1220%
- RAMP
79 SDG&E Capital [1.A. Electric Distribution Management of Overhead Management of Overhead Distribution 11,768 7,711 4,057 53%

Distribution Service

Service (Non- CMP)
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80 SDG&E Capital [2.D. Gas Transmission GT Replacements Non-RAMP 4,052 0 4,052 100%
81 SCG Capital [1.A. Gas Distribution Meter Guards Non-RAMP 7,046 3,069 3,976 130%
82 SCG Capital [2.C. Support Services Facility Energy Management Non-RAMP 4,017 84 3,933 4693%
Systems
83 SCG O&M |[2.C. Support Services Facility Operations Non-RAMP 22,170 18,241 3,930 22%
84 SDG&E O&M [1.A. Electric Distribution Service Order Team (SOT) Non-RAMP 4,060 182 3,878 2130%
85 SDG&E Capital [1.B. Electric Generation Palomar Plant Operational Non-RAMP 8,862 5,005 3,858 77%
Improvements
86 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Wildfire Mitigation Personnel 3,823 0 3,823 100%
O&M Expenses
87 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Emergency Management Operations 3,793 0 3,793 100%
O&M Expenses (PSPS)
88 SCG Capital [1.F. Gas Transmission GT Auxiliary Equipment Non-RAMP 7,446 3,670 3,776 103%
89 SCG O&M [1.C. Gas Engineering Gas Engineering Analysis Non-RAMP 10,653 6,934 3,719 54%
Center, NGV and Electrical
Field
90 SDG&E Capital [1.A. Electric Distribution Electric Meters & Regulators Non-RAMP 7,613 3,913 3,700 95%
91 SDG&E Capital [4.B. Balanced Program Direct IT - Enterprise - Application Data Governance (BC 208910) 3,691 0 3,691 100%
Capital Expenses
92 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Hotline Clamps 3,648 0 3,648 100%
O&M Expenses
93 SCG Capital [1.G. Underground Storage GS Pipelines - RAMP Base Combat land movement through ground 8,079 4,490 3,590 80%
stabilization projects in both Gas
Transmission and Gas Storage.
94 SDG&E Capital [3.E. Human Resources Contractor Field Safety Field Safety Oversight 3,428 0 3,428 100%
Management Pool
95 SCG Capital [1.A. Gas Distribution Other Distribution Capital Non-RAMP 7,218 3,862 3,356 87%
Projects
96 SDG&E Capital [1.A. Electric Distribution SF6 Switch Replacement Replace with new technology 6,958 3,606 3,352 93%
97 SCG O&M [1.F. Gas Transmission Technical Services ROW - Maintenance & Routine 5,015 1,693 3,322 196%
98 SCG Capital [1.A. Gas Distribution Pipeline Relocations - Franchise [Non-RAMP 24,398 21,133 3,265 15%
99 SCG Capital |4.B. Balanced Programs Direct TIMP TIMP Programs & records management 4,578 1,386 3,192 230%
Capital Expenses
100 SDG&E Capital [1.A. Electric Distribution RAMP Incremental - 4 kV Overhead distribution modernization and 4,698 1,523 3,175 208%
Modernization - Distribution hardening
101 SDG&E Capital |4.B. Balanced Program Direct IT - Enterprise - Application Emergency Management Operations 3,140 0 3,140 100%
Capital Expenses
102 SCG O&M [1.F. Gas Transmission Pipeline Operations Maintenance - Valve, Meters, Pipe, PLS, 7,710 4,576 3,133 68%
Regulators, etc.
103 SDG&E O&M |4.A. Balanced Program Direct TIMP Assessments of transmission pipelines in 8,682 5,613 3,069 55%
O&M Expenses High Consequence Areas (49 CFR Part 192
Subpart O) to evaluate and remediate
threats and minimize risk.
104 SCG O&M [1.A. Gas Distribution Tools Fittings & Materials Non-RAMP 12,029 8,962 3,067 34%
105 SDG&E O&M [2.A. Gas Distribution Field O&M - Locate & Mark Training Locate & Mark Activities 7,112 4,060 3,052 75%
Prevention and Improvements
106 SDG&E Capital [2.A. Gas Distribution Cathodic Protection Non-RAMP 4,410 1,550 2,859 184%
107 SCG O&M [3.A. Customer Services MSA Inspection Program Non-RAMP 10,173 7,412 2,761 37%
108 SDG&E Capital [1.A. Electric Distribution Elect Transmission Line Non-RAMP 3,136 377 2,759 731%
Reliability Projects
109 SDG&E Capital [2.A. Gas Distribution Replacements of Mains and EPOCH Planned Replacement of Pipe 4,208 1,528 2,679 175%
Services - RAMPS
110 SCG O&M |1.A. Gas Distribution Field Support Non-RAMP 17,267 14,606 2,661 18%
111 SCG Capital [1.A. Gas Distribution Main & Service Abandonments [Non-RAMP 11,898 9,279 2,619 28%
112 SDG&E Capital [2.A. Gas Distribution GD Local Engineering Pool Operational QA/QC 2,865 258 2,607 1010%
113 SCG Capital [1.G. Underground Storage GS Wells - RAMP Base - C4 Well workovers 7,382 4,818 2,564 53%
114 SDG&E Capital [1.A. Electric Distribution Substation Mod to Support Substation Modification To Support FLISR 2,511 0 2,511 100%
FLISR
115 SDG&E O&M _|1.A. Electric Distribution Substation C&0 Non-RAMP 7,575 5,071 2,504 49%
116 SDG&E Capital [1.A. Electric Distribution Orange County Long Range Non-RAMP 5,068 2,588 2,481 96%
Plan - SOCRE
117 SDG&E Capital [1.A. Electric Distribution Tee Modernization Program Non-RAMP 4,584 2,104 2,480 118%
118 SCG O&M [1.A. Gas Distribution Field Support Qualifications of Pipeline Personnel 4,994 2,677 2,317 87%
119 SDG&E Capital [4.B. Balanced Program Direct TL692 Horno Pulgas (Camp Inspection Repair Maintenance & 2,225 0 2,225 100%
Capital Expenses Pend) Replacement Programs
120 SCG O&M |3.B. Information Technology & Identity & Access Management |Firewall Admin 2,195 0 2,195 100%
Cyber Security
121 SDG&E Capital [4.B. Balanced Program Direct TwinEngine Aviation Firefighting Program 2,182 0 2,182 100%
Capital Expenses Med Lift Helicopter
122 SCG O&M |3.B. Information Technology & IT & Operational Technology Internal Defenses 2,061 0 2,061 100%
Cyber Security Systems
123 SDG&E Capital [4.B. Balanced Program Direct RAMP Base - Annual Pole GO165: Distribution Inspect and Repair 13,180 11,129 2,051 18%
Capital Expenses Reinforcement (WMP) program
124 SDG&E Capital (4.B. Balanced Program Direct IT - Enterprise - Application Asset Management 2,047 0 2,047 100%
Capital Expenses
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125 SCG Capital [1.F. Gas Transmission Gas Transmission Relocations |Non-RAMP 10,741 8,696 2,044 24%
126 SCG O&M [2.D. Administrative & General Director of Risk Non-RAMP 2,014 0 2,014 100%
127 SCG O&M [3.A. Customer Services Policy & Environmental Non-RAMP 3,034 1,025 2,009 196%
Solutions NSS
128 SCG Capital |4.B. Balanced Programs Direct DIMP DIMP Programs & records management 4,214 2,211 2,003 91%
Capital Expenses
129 SDG&E Capital [2.A. Gas Distribution Code Compliance RAMP 3,197 1,220 1,977 162%
130 SCG O&M [3.A. Customer Services Business Strategy and Non-RAMP 3,662 1,699 1,963 116%
Development
131 SCG Capital [1.F. Gas Transmission GT Auxiliary Equipment - RAMP [Physical security measures put in place for 2,960 1,016 1,944 191%
the security/safety of employees and
infrastructure
132 SDG&E Capital |4.B. Balanced Program Direct PSPS Engineering PSPS Sectionalizing 1,904 0 1,904 100%
Capital Expenses Enhancements
133 SCG O&M [3.B. Information Technology & Cl Compute Provisioning SCG  |Non-RAMP 2,596 723 1,873 259%
Cyber Security
134 SDG&E O&M [3.B. Information Technology & Network/Telecom Services - Non-RAMP 8,556 6,683 1,873 28%
Cyber Security SDG&E
135 SDG&E Capital [1.A. Electric Distribution High Risk Switch Replacement |Distribution Overhead Switch Replacement 1,872 0 1,872 100%
Project Program
136 SCG Capital [1.A. Gas Distribution Capital Tools & Equipment - Confined space air monitoring system for 2,130 272 1,858 682%
RAMP field personnel
137 SCG O&M (3.A. Balanced Program Direct Research Development and Non-RAMP 18,037 16,181 1,856 11%
O&M Expenses Demonstration (RD&D)
Technology Dev
138 SCG Capital [2.B. Information Technology & IT Utility Operations Non-RAMP 3,070 1,243 1,828 147%
Cyber Security Applications
139 SCG O&M [3.A. Customer Services Cl-Customer Segment Services |Non-RAMP 13,216 11,391 1,825 16%
140 SCG O&M [3.A. Customer Services MSA Inspection Program Gas Facility and Pipeline Inspections 15,146 13,335 1,811 14%
141 SDG&E O&M [3.B. Information Technology & Director IT Infrastructure Non-RAMP 3,038 1,234 1,804 146%
Cyber Security
142 SDG&E Capital |4.B. Balanced Program Direct Lightning Arrestor Replacement|Inspection Repair Maintenance & 1,795 0 1,795 100%
Capital Expenses Program Replacement Programs
143 SCG 0&M _|1.A. Gas Distribution Locate & Mark Non-RAMP 1,789 43 1,746 4019%
144 SDG&E O&M [2.A. Gas Distribution Field O&M - Supervision & Non-RAMP 3,609 1,878 1,732 92%
Training
145 SCG O&M [1.A. Gas Distribution Locate & Mark QA Job Observations Field Rides and Job 3,481 1,783 1,698 95%
Monitoring
146 SCG Capital [1.A. Gas Distribution Main Replacements - RAMP Contracting for Traffic Control Delineation 4,169 2,473 1,696 69%
materials
147 SDG&E Capital (3.C. Support Services Environmental/Safety Blanket |Non-RAMP 1,835 165 1,670 1012%
148 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Fire Science & Climate Adaptation 6,028 4,420 1,608 36%
0O&M Expenses
149 SCG O&M (3.A. Balanced Program Direct DIMP DIMP Programs (e.g., DREAMS, GIPP) 45,056 43,490 1,565 4%
0O&M Expenses
150 SDG&E O&M [2.A. Gas Distribution Field O&M - Service Emergent Leak Repair 1,557 0 1,557 100%
Maintenance
151 SDG&E O&M [3.E. Human Resources Dept, Safety, Wellness & Disability Non-RAMP 1,550 0 1,550 100%
Safety, LTD & WC Services
152 SCG O&M [2.E. Human Resources Dept, SCG CEO President & COO and |Non-RAMP 3,402 1,861 1,541 83%
Safety, LTD & WC Chief of Human Resources &
CAO
153 SDG&E Capital |4.B. Balanced Program Direct TL6926 Rincon to Valley Center [OH Trans Fire Hardening Dist Underbuild 1,536 0 1,536 100%
Capital Expenses Fire Hardening
154 SDG&E Capital [2.A. Gas Distribution GD Local Engineering Pool RAMP Geographic Information System 1,533 0 1,533 100%
Group
155 SDG&E Capital [2.A. Gas Distribution Regulator Station Improvements 2,925 1,398 1,527 109%
Improvements and Other -
RAMP3
156 SDG&E Capital [2.A. Gas Distribution Tools and Equipment Non-RAMP 3,469 1,957 1,512 77%
157 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Microgrids 1,492 0 1,492 100%
0O&M Expenses
158 SCG O&M [1.D. Gas Major Projects Project & Construction Non-RAMP 1,679 228 1,451 637%
Management
159 SDG&E Capital [4.B. Balanced Program Direct Meteorology - Fire Science WRRM - OPS 1,446 0 1,446 100%
Capital Expenses Enhancements
160 SDG&E Capital [1.A. Electric Distribution Power Quality Program Power Quality Monitor 1,446 0 1,446 100%
Deployment and Replacement
161 SDG&E O&M |4.A. Balanced Program Direct Vegetation Management (Pole [Safety Policies & Programs 5,555 4,155 1,400 34%
O&M Expenses Brushing)
162 SDG&E Capital [2.A. Gas Distribution New Business New Business: Field and Public Safety - CSF 1,365 0 1,365 100%
Orders related to Public Safety
163 SDG&E Capital [1.A. Electric Distribution Borrego Microgrid 3.0 Non-RAMP 2,450 1,090 1,360 125%
164 SCG O&M [1.A. Gas Distribution Operations And Management [Non-RAMP 8,621 7,333 1,288 18%
165 SDG&E O&M (3.C. Support Services SDG&E Rents & Maintenance |Non-RAMP 19,707 18,420 1,287 7%
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166 SDG&E Capital [1.A. Electric Distribution Artesian 230Kv Substation Substation Reliability For Distribution 1,264 0 1,264 100%
Expansion Components - Proactive
167 SDG&E Capital [1.A. Electric Distribution Mission 12kV Replacements Mission 12KV Replacements 1,241 0 1,241 100%
168 SDG&E Capital [1.B. Electric Generation Palomar Green Hydrogen Non-RAMP 1,224 0 1,224 100%
Systems
169 SDG&E Capital [1.A. Electric Distribution Emergency Substation Emergency Transformer and Switchgear 1,728 505 1,222 242%
Equipment
170 SCG Capital [1.D. Major Projects Distribution Operations Control |[Non-RAMP 4,131 2,935 1,196 41%
Center (DOCC)
171 SDG&E Capital [2.D. Gas Transmission GT M&R Stations Non-RAMP 1,756 564 1,192 212%
172 SCG O&M [1.A. Gas Distribution Tools Fittings & Materials PPE and Safety Equipment - Company wide 1,913 750 1,163 155%
purchases of personal protective
equipment (PPE)
173 SCG O&M [1.F. Gas Transmission Technical Services Non-RAMP 1,488 330 1,158 351%
174 SDG&E Capital [1.A. Electric Distribution Electric Distribution Easements [Non-RAMP 2,766 1,612 1,154 72%
175 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program LiDAR Flights 1,151 0 1,151 100%
0O&M Expenses
176 SDG&E Capital [2.A. Gas Distribution Regulator Station Improvements 3,935 2,796 1,139 41%
Improvements and Other -
RAMP1
177 SDG&E Capital [1.A. Electric Distribution Poway Substation Rebuild Poway 69KV Substation Rebuild 1,382 252 1,130 449%
178 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program WMP AFN Customer Support 1,127 0 1,127 100%
0O&M Expenses
179 SDG&E O&M [3.B. Information Technology & Network Communication Non-RAMP 1,157 38 1,119 2955%
Cyber Security Services Director
180 SCG Capital [1.A. Gas Distribution New Business - RAMP MSA Inspections- Customer Service Initial 3,318 2,210 1,108 50%
Turn-Ons
181 SDG&E O&M [1.A. Electric Distribution Distribution and Engineering Safety Policies & Programs 1,999 913 1,086 119%
182 SDG&E Capital |4.B. Balanced Program Direct IT - Enterprise - Application Communication Practices 1,083 0 1,083 100%
Capital Expenses
183 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Data Governance 1,082 0 1,082 100%
O&M Expenses
184 SDG&E O&M [3.B. Information Technology & Middleware and Internet Non-RAMP 1,716 640 1,077 168%
Cyber Security Engineering
185 SCG O&M [1.E. Gas System Integrity Business Process Enterprise Information Management System 1,198 125 1,073 858%
System Support (ESS)
Implementation and ESS
Mobile Solution
186 SDG&E O&M [2.A. Gas Distribution Field O&M - Main Maintenance |[Emergent RAMP (GED) 1,017 0 1,017 100%
187 SCG O&M [1.A. Gas Distribution Cathodic Protection Gas Facility and Pipeline Inspections 2,018 1,002 1,016 101%
188 SDG&E O&M [2.A. Gas Distribution Field O&M - Service Emergent RAMP (GED) 1,014 0 1,014 100%
Maintenance
189 SDG&E Capital [2.A. Gas Distribution System Minor Additions, Non-RAMP 5,409 4,395 1,014 23%
Relocations, & Retirements
190 SCG Capital [1.A. Gas Distribution Field Capital Support - RAMP  |Systems are in place to monitor and 1,103 95 1,008 1055%
manage compliance activity schedules
191 SDG&E O&M [3.B. Information Technology & Service Delivery - NCS Non-RAMP 1,861 862 999 116%
Cyber Security
192 SCG O&M [1.E. Gas System Integrity Gas Operations Training & Qualifications of Pipeline Personnel - HP 1,130 135 995 738%
Development
193 SCG O&M [1.A. Gas Distribution Asset Management Non-RAMP 8,960 7,965 995 12%
194 SDG&E Capital [1.A. Electric Distribution 12kV Substation Reliability Non-RAMP 995 0 995 100%
195 SCG O&M [1.E. Gas System Integrity Gas Operations Training & Locate & Mark Activities 1,150 160 990 620%
Development
196 SDG&E O&M [1.A. Electric Distribution System Protection Non-RAMP 3,037 2,051 986 48%
197 SCG O&M [1.E. Gas System Integrity Business Process Enterprise Non-RAMP 1,200 217 983 453%
System Support (ESS)
Implementation and ESS
Mobile Solution
198 SCG O&M [1.E. Gas System Integrity Gas Operations Training & Employee Skills Training 2,800 1,817 983 54%
Development
199 SCG O&M [1.E. Gas System Integrity Gas Operations Training & Qualifications of Pipeline Personnel - MP 2,500 1,533 967 63%
Development
200 SDG&E O&M [1.C. Electric & Fuel Procurement |Mid and Back Office Non-RAMP 4,919 3,964 955 24%
201 SDG&E O&M [3.B. Information Technology & Security Operations Cybersecurity risk and vulnerability 2,918 1,974 944 48%
Cyber Security
202 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Asset Management & Inspections 938 0 938 100%
0O&M Expenses
203 SDG&E O&M [3.B. Information Technology & Critical Infrastructure Cybersecurity risk and vulnerability 4,017 3,103 914 29%
Cyber Security Protection
204 SCG O&M [3.B. Information Technology & IT Information Security SCG Firewall Admin 1,703 802 901 112%
Cyber Security
205 SDG&E Capital [3.C. Support Services Security Systems Physical Security Systems 5,061 4,185 876 21%
206 SDG&E O&M |3.B. Information Technology & Security Engineering Cybersecurity risk and vulnerability 2,487 1,611 875 54%
Cyber Security
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207 SCG O&M |3.A. Customer Services Customer Services Field - Employee Skills Training and QA 4,838 3,980 858 22%
Support inspections
208 SCG O&M [1.E. Gas System Integrity Asset Management Operational Compliance and Oversight 1,200 353 847 240%
209 SCG O&M [1.D. Gas Major Projects Project Controls And Non-RAMP 982 142 840 594%
Estimating
210 SCG O&M [1.G. Underground Storage Underground Storage Maintenance of high-pressure storage lines 3,942 3,125 817 26%
211 SDG&E Capital [4.B. Balanced Program Direct Helicopter HD/IR Cameras Aviation Firefighting Program 817 0 817 100%
Capital Expenses
212 SDG&E Capital [2.A. Gas Distribution GD Local Engineering Pool Local Engineering overhead costs 4,729 3,920 809 21%
associated with large RAMP proposed
projects
213 SDG&E Capital [2.A. Gas Distribution Meters and Regulator Materials|Non-RAMP 8,375 7,568 806 11%
214 SDG&E O&M [2.A. Gas Distribution Field O&M - Supervision & Improvements 1,167 364 803 221%
Training
215 SDG&E Capital [1.A. Electric Distribution Vista Fuel Cell Non-RAMP 782 0 782 100%
216 SCG O&M |2.C. Support Services Facility Operations Physical Security 794 18 776 4346%
217 SDG&E O&M [1.A. Electric Distribution Electric Distribution Operations [Records Management 3,051 2,279 773 34%
218 SDG&E Capital [1.A. Electric Distribution Advanced Energy Storage Non-RAMP 7,038 6,284 754 12%
219 SCG O&M [1.E. Gas System Integrity Gas Operations Training & Non-RAMP 2,192 1,447 745 52%
Development
220 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Resiliency Assistance Programs 745 0 745 100%
O&M Expenses
221 SDG&E Capital [1.A. Electric Distribution TL600 - Reliability Pole Non-RAMP 741 0 741 100%
Replacements
222 SDG&E O&M |2.D. Gas Transmission Pipeline Operations M&R (Maint. & Insp.) 747 8 739 8779%
223 SDG&E O&M [2.D. Gas Transmission Pipeline Operations Pipeline Patrol & Maintenance 750 22 728 3297%
224 SCG O&M (3.A. Customer Services Cl-Customer Strategy and Non-RAMP 8,763 8,043 721 9%
Engagement -
225 SDG&E Capital [1.A. Electric Distribution 12kV Substation Reliability Torrey Pines 12kV Breaker Replacements 720 0 720 100%
226 SDG&E O&M |3.B. Information Technology & Identity & Access Management |Cybersecurity risk and vulnerability 719 0 719 100%
Cyber Security
227 SDG&E Capital [2.D. Gas Transmission GT Cathodic Protection Requirements for corrosion control. 961 242 719 297%
228 SCG Capital [2.B. Information Technology & Customer Services Non-RAMP 1,730 1,016 714 70%
Cyber Security
229 SCG O&M [1.E. Gas System Integrity ESS Production Support Information Management Systems 808 114 694 612%
230 SCG Capital [1.A. Gas Distribution Other Distribution Capital Systems are in place to monitor and 682 9 673 7518%
Projects - RAMP manage compliance activity schedules-
Maintenance and Inspection of Medium
Pressure Valves
231 SDG&E Capital [1.A. Electric Distribution Proactive Dead Front Replacement of Live Front Equipment - 648 0 648 100%
Terminator Deploy Proactive
232 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Risk Assessment & Mapping 608 0 608 100%
0O&M Expenses
233 SCG Capital [2.C. Support Services Safety/Environmental Non-RAMP 2,196 1,589 606 38%
234 SCG O&M |1.E. Gas System Integrity Policy Quality Assurance Cntl  |Non-RAMP 592 0 592 100%
Effective
235 SDG&E Capital |1.A. Electric Distribution Streamview 69/12KV Sub Non-RAMP 616 33 583 1757%
Rebuild-Pre Eng
236 SCG O&M |3.B. Information Technology & Enterprise Monitoring Non-RAMP 565 0 565 100%
Cyber Security
237 SCG O&M [1.F. Gas Transmission Pipeline Operations Corrosion Control Operation - Cathodic 850 285 565 198%
Protection
238 SDG&E O&M [1.A. Electric Distribution Major Projects Non-RAMP 660 117 542 462%
239 SDG&E Capital [2.A. Gas Distribution GD Local Engineering Pool Gas Handling Plans RAMP 540 0 540 100%
240 SDG&E Capital [3.C. Support Services Misc. Equipment Blanket Non-RAMP 2,335 1,796 540 30%
241 SDG&E O&M |3.A. Customer Services Customer Services Field - CSF Emergency Orders - include carbon 5,766 5,231 535 10%
Operations monoxide, fumigation and hazardous and
non hazardous gas leaks and atmospheric
corrosion orders
242 SDG&E Capital [2.A. Gas Distribution Cathodic Protection System Cathodic Protection 2,919 2,385 534 22%
Enhancement - RAMP
243 SDG&E Capital [1.A. Electric Distribution Urban Substation Rebuild Substation Reliability For Distribution 533 0 533 100%
Components - Proactive
244 SDG&E Capital [4.B. Balanced Program Direct PSPP Enhancements Communication Practices 528 0 528 100%
Capital Expenses
245 SDG&E O&M |3.C. Support Services RE Planning-Mac Non-RAMP 539 13 526 4146%
246 SDG&E O&M [3.B. Information Technology & Security Policy and Awareness |Cybersecurity risk and vulnerability 1,599 1,075 523 49%
Cyber Security
247 SCG O&M [3.B. Information Technology & Cl Standards Non-RAMP 1,098 579 518 89%
Cyber Security
248 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Covered Conductor 518 0 518 100%
0O&M Expenses
249 SDG&E O&M [1.A. Electric Distribution Distribution and Engineering Non-RAMP 949 433 515 119%
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250 SCG O&M [1.E. Gas System Integrity Asset Management Non-RAMP 3,007 2,508 498 20%
251 SDG&E O&M [3.A. Customer Services CCC Support Non-RAMP 3,507 3,032 474 16%
252 SDG&E Capital [1.A. Electric Distribution Rebuilding of Skills Training Non-RAMP 468 0 468 100%
Yard
253 SCG O&M |3.B. Information Technology & Cl Compute Support SCG Non-RAMP 1,641 1,177 464 39%
Cyber Security
254 SCG O&M [3.A. Customer Services Clean Transportation - Non-RAMP 1,998 1,538 460 30%
Customer Outreach
255 SCG O&M _|2.D. Administrative & General Chief Risk Officer Non-RAMP 443 0 443 100%
256 SCG O&M [1.F. Gas Transmission Pipeline Operations Odorization of Natural Gas 553 114 439 387%
257 SDG&E Capital [1.A. Electric Distribution TL674A Del Mar Non-RAMP 436 0 436 100%
Reconfigure/TL666D RFS
258 SDG&E O&M [2.D. Gas Transmission Compression Station Non-RAMP 3,959 3,536 424 12%
Operations
259 SDG&E Capital [1.A. Electric Distribution CBM - 4.2 Firmware Upgrade  [Non-RAMP 405 0 405 100%
for Transformers
260 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Vegetation Restoration Initiative 393 0 393 100%
O&M Expenses
261 SDG&E Capital [1.A. Electric Distribution RAMP - Substation SCADA Distribution Substation SCADA Expansion 796 403 393 97%
Expansion-Distribution
262 SDG&E Capital [1.A. Electric Distribution C1450 MTO: New 12KV Circuit [Non-RAMP 632 244 388 159%
263 SCG O&M [1.B. Gas Control & System Gas Control & SCADA Fatigue Management 873 487 386 79%
Operations Operation Group - USS
264 SDG&E O&M [3.A. Customer Services Customer Services Field - Non-RAMP 3,168 2,785 383 14%
Support
265 SDG&E Capital [1.A. Electric Distribution Field Shunt Capacitors Non-RAMP 1,109 727 382 52%
266 SDG&E O&M [3.B. Information Technology & Field Force Program Delivery  [Non-RAMP 440 62 378 613%
Cyber Security Team
267 SDG&E Capital |4.B. Balanced Program Direct TL6916 Sycamore Canyon to OH Trans Fire Hardening Dist Underbuild 427 52 375 725%
Capital Expenses Scripps Wood to Steel
268 SDG&E Capital [1.A. Electric Distribution Avocado Sub 69KV Rebuild Non-RAMP 373 0 373 100%
269 SDG&E Capital [2.A. Gas Distribution Regulator Station Improvements 3,668 3,298 371 11%
Improvements and Other -
RAMP2
270 SDG&E Capital [1.A. Electric Distribution Distribution System Capacity Non-RAMP 2,440 2,070 369 18%
Improvement
271 SDG&E O&M [1.A. Electric Distribution Technology Utilization Non-RAMP 1,760 1,395 365 26%
272 SCG O&M [2.E. Human Resources Dept, SCG Director Org Effectiveness [Non-RAMP 2,168 1,803 365 20%
Safety, LTD & WC
273 SDG&E Capital (3.C. Support Services Archibus Business Systems Non-RAMP 1,660 1,298 362 28%
Improvements
274 SDG&E Capital [1.A. Electric Distribution Electric Transmission Non-RAMP 358 0 358 100%
Tools/Equipment
275 SDG&E Capital |4.B. Balanced Program Direct IT - Enterprise - Application Emergency Planning & Preparedness 349 0 349 100%
Capital Expenses
276 SDG&E Capital [1.A. Electric Distribution 12kV Substation Reliability El Cajon 12kV Breaker Replacements 346 0 346 100%
277 SDG&E O&M [2.A. Gas Distribution Measurement & Regulation Scheduled monitoring and survey activities 3,070 2,732 338 12%
278 SCG O&M [3.B. Information Technology & IT Telecom PMO Non-RAMP 437 106 331 311%
Cyber Security
279 SDG&E O&M [2.A. Gas Distribution Measurement & Regulation Non-RAMP 2,396 2,067 329 16%
280 SCG O&M [3.A. Customer Services CCC - Operations CSR Training, Quality Observations, CCC 587 260 327 126%
Safety Committee Liaison
281 SCG Capital [1.A. Gas Distribution Other Distribution Capital Valve Maintenance and Installation 352 26 326 1254%
Projects - RAMP (Distribution High Pressure)
282 SDG&E O&M [3.B. Information Technology & Customer Analytics System Non-RAMP 871 546 324 59%
Cyber Security
283 SDG&E O&M |3.B. Information Technology & Client Technology & Depot Non-RAMP 2,182 1,860 322 17%
Cyber Security Services
284 SDG&E Capital [1.A. Electric Distribution TL6975- Escondido - San Transmission OH Reliability Projects 319 0 319 100%
Marcos
285 SDG&E O&M (3.C. Support Services Facilities Operations South Non-RAMP 869 552 317 57%
Manager
286 SDG&E O&M [2.A. Gas Distribution Field O&M - Leak Survey Maintenance 2,175 1,871 305 16%
287 SDG&E O&M [3.B. Information Technology & Information Security Programs |Cybersecurity risk and vulnerability 323 25 298 1196%
Cyber Security
288 SDG&E O&M [3.E. Human Resources Dept, Safety, Wellness & Disability Safety Training, Workshops and campaigns 1,716 1,429 287 20%
Safety, LTD & WC Services
289 SCG O&M [1.B. Gas Control & System Gas Control & SCADA Gas Control Operation 2,109 1,830 279 15%
Operations Operation Group - USS
290 SDG&E Capital [2.A. Gas Distribution Regulator Station Improvements 893 614 279 45%
Improvements and Other -
RAMP4
291 SCG O&M [1.E. Gas System Integrity Safety Excellence Management [Non-RAMP 279 0 279 100%
System
292 SDG&E O&M [1.A. Electric Distribution Distribution and Engineering Workforce Planning 507 231 275 119%
293 SDG&E Capital [2.B. Gas Engineering GT Capital Tools Non-RAMP 369 99 270 274%
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294 SDG&E Capital [4.B. Balanced Program Direct TL6912 Wood to Steel Pole Inspection Repair Maintenance & 267 0 267 100%
Capital Expenses Replacement - RAMP Replacement Programs
Incremental
295 SDG&E O&M [2.A. Gas Distribution Field O&M - Tools Fittings & Emergent RAMP PPE 266 0 266 100%
Materials
296 SCG Capital [1.A. Gas Distribution New Business Construction - Non-RAMP 970 705 266 38%
Trench Reimbursements
297 SDG&E Capital |3.C. Support Services Environmental/Safety Blanket |Facility improvements necessary to comply 1,833 1,571 262 17%
with safety and environmental code or
regulations and also to implement best
practices towards mitigating risk to either
the environment or safety of employees or
the public.
298 SCG Capital [1.G. Underground Storage GS Wells - RAMP Base - C7 Wells blanket projects 1,063 807 256 32%
299 SDG&E Capital [2.A. Gas Distribution Regulator Station RAMP 645 399 246 62%
Improvements and Other
300 SDG&E O&M [3.B. Information Technology & IT Serv Contin Mgmt Non-RAMP 244 0 244 100%
Cyber Security
301 SDG&E Capital [1.A. Electric Distribution RAMP Incremental Capital Capital improvements 10,817 10,573 243 2%
Restoration of Service
302 SDG&E O&M [3.B. Information Technology & Bi & Analytics Engineering-SAS [Non-RAMP 5,651 5,414 237 4%
Cyber Security Contracts
303 SCG O&M [1.I. Gas Acquisition Gas Acquisition Non-RAMP 5,075 4,839 236 5%
304 SCG O&M |1.E. Gas System Integrity Field Technologies Non-RAMP 703 471 232 49%
305 SDG&E O&M [1.A. Electric Distribution Grid Operations Non-RAMP 865 639 226 35%
306 SDG&E Capital [1.A. Electric Distribution 12kV Substation Reliability Granite 12kV Breaker & Switchgear 226 0 226 100%
Replacements
307 SDG&E O&M |3.B. Information Technology & Infrastructure Portf Non-RAMP 225 0 225 100%
Cyber Security
308 SCG O&M [1.A. Gas Distribution Measurement & Regulation Maintenance - Inspect meters, regulators, 1,811 1,588 223 14%
and gauges to evaluate and confirm
overpressure protection is in place and
maintained.
309 SCG O&M |3.A. Customer Services Planning & Legislative Analysis |Non-RAMP 464 250 215 86%
310 SDG&E Capital [2.B. Gas Engineering GT Supervision & Engineering |Non-RAMP 336 122 214 175%
Pool
311 SCG O&M |1.B. Gas Control & System Energy Markets & Capacity Non-RAMP 906 697 209 30%
Operations Products - Manager
312 SDG&E O&M |3.C. Support Services RB Data Center Non-RAMP 658 449 209 46%
313 SDG&E 0&M |3.B. Information Technology & SVP & CITO Non-RAMP 691 483 209 43%
Cyber Security
314 SDG&E Capital [2.B. Gas Engineering GT Auxiliary Equipment (BC Non-RAMP 230 30 200 660%
419)
315 SCG O&M [1.E. Gas System Integrity Damage Prevention Strategies |Non-RAMP 183 0 183 100%
316 SDG&E O&M [2.A. Gas Distribution Field O&M - Main Maintenance |Safety Policies & Programs 1,602 1,421 181 13%
317 SDG&E O&M [3.B. Information Technology & Software Dev - Work Meas Non-RAMP 545 365 180 49%
Cyber Security Systems
318 SDG&E O&M [3.E. Human Resources Dept, Organizational Effectiveness Supervisor Effectiveness Training 291 113 178 159%
Safety, LTD & WC
319 SCG O&M [3.B. Information Technology & IT Infra PMO Non-RAMP 178 0 178 100%
Cyber Security
320 SDG&E Capital |4.B. Balanced Program Direct IR Flir Monocular Inspection Repair Maintenance & 175 0 175 100%
Capital Expenses Replacement Programs
321 SCG O&M [1.E. Gas System Integrity ESS Production Support Non-RAMP 806 641 165 26%
322 SCG O&M |[2.D. Administrative & General Accounting Systems & Non-RAMP 495 333 162 49%
Compliance
323 SDG&E Capital |4.B. Balanced Program Direct Ramp Base - Install SCADA On- [Expand and Maintain Distribution 1,945 1,784 161 9%
Capital Expenses Line Capacitors Advanced SCADA infrastructure
324 SCG O&M [2.D. Administrative & General Oper Risk Mgmt-Scg Non-RAMP 492 331 161 49%
325 SDG&E Capital [4.B. Balanced Program Direct IT - Enterprise - Application Resource Allocation Methodology 159 0 159 100%
Capital Expenses
326 SDG&E Capital [1.A. Electric Distribution Mission Substation 230kV Non-RAMP 158 0 158 100%
Rebuild
327 SCG O&M [2.E. Human Resources Dept, SCG Director Safety & Wellness [Non-RAMP 782 626 156 25%
Safety, LTD & WC
328 SCG O&M |3.A. Balanced Program Direct Pipeline Safety Enhancement |Approved PSEP program to test or replace 151 0 151 100%
O&M Expenses Program High Consequence Area High Pressure
pipelines
329 SDG&E O&M [3.A. Customer Services Advanced Metering Ops Job Observation and Behavior Based 192 42 150 356%
Safety.
330 SDG&E Capital |4.B. Balanced Program Direct TL690E — Camp Pendleton — Inspection Repair Maintenance & 146 0 146 100%
Capital Expenses Wood to Steel Replacement Programs
331 SDG&E Capital [1.A. Electric Distribution RAMP Base - Replacement of  [Live Front Transformer and Terminator 832 689 143 21%
Live Front Equipment Replacement
332 SCG O&M [2.C. Support Services Director Non-RAMP 268 131 137 104%
333 SDG&E Capital (4.B. Balanced Program Direct TL13831 Wood to Steel Inspection Repair Maintenance & 133 0 133 100%
Capital Expenses Replacement (Talega - Rancho |Replacement Programs
Mission Viejo)
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334 SDG&E O&M |3.C. Support Services Land Services Non-RAMP 908 780 128 16%
335 SDG&E Capital [1.A. Electric Distribution RAMP Base - Avian Protection |Non-RAMP 1,762 1,635 127 8%
Program
336 SDG&E Capital |4.B. Balanced Program Direct TL695/6971 Talega-Cristianitos |OH Trans Fire Hardening Dist Underbuild 126 0 126 100%
Capital Expenses Japanese (Camp Pend)
337 SCG O&M |2.C. Support Services Facility Operations Additional Security Guards 1,023 901 122 14%
338 SDG&E Capital [1.A. Electric Distribution Substation Security Proj under |Non-RAMP 119 0 119 100%
$500K
339 SCG O&M [1.C. Gas Engineering Dir Eng & Tech Services Non-RAMP 691 574 117 20%
340 SDG&E O&M |3.D. Administrative & General Operations Cost Center -USS-  [Non-RAMP 387 273 114 42%
Controllers-Business Controls
341 SDG&E Capital |4.B. Balanced Program Direct Transmission DIAR UAS Aviation Firefighting Program 113 0 113 100%
Capital Expenses Purchase
342 SCG O&M [2.C. Support Services Environmental SoCalGas Environmental Training 909 796 113 14%
343 SCG O&M [1.C. Gas Engineering Engineering Design Information Management Systems 359 249 110 44%
Management Process
Engineering & Design
344 SDG&E Capital |4.B. Balanced Program Direct TL691 Avo-Mon Wood to Steel -[Inspection Repair Maintenance & 109 0 109 100%
Capital Expenses RAMP Incremental Replacement Programs
345 SDG&E O&M [3.B. Information Technology & SSDS Project Office Non-RAMP 838 734 103 14%
Cyber Security
346 SDG&E O&M [3.B. Information Technology & Director - Information Security |Cybersecurity risk and vulnerability 513 412 101 24%
Cyber Security
347 SCG O&M [1.A. Gas Distribution Field Services Leadership & Non-RAMP 409 311 98 31%
Operations Assessment
348 SCG O&M [1.B. Gas Control & System Gas Control & SCADA SCADA Operation 1,186 1,089 97 9%
Operations Operation Group - USS
349 SCG O&M [2.C. Support Services Amortization Zero Emission Vehicles & Renewable 96 0 96 100%
Natural Gas Vehicles
350 SDG&E Capital |4.B. Balanced Program Direct TL13838 Wood to Steel OH Trans Fire Hardening Dist Underbuild 93 0 93 100%
Capital Expenses Replacement (Magarita -
Rancho Mission Viejo)
351 SDG&E Capital [1.A. Electric Distribution Datamation Secure Cabinet Non-RAMP 93 0 93 100%
352 SCG O&M [1.B. Gas Control & System Emergency Services Non-RAMP 225 134 91 68%
Operations
353 SDG&E O&M [3.B. Information Technology & SDG&E Network Engineering Non-RAMP 395 308 87 28%
Cyber Security
354 SDG&E Capital [1.A. Electric Distribution Distribution Circuit Reliability  [Expand and Maintain Distribution 4,260 4,179 82 2%
Construction - RAMP Advanced SCADA infrastructure
355 SDG&E Capital [4.B. Balanced Program Direct TL639 Wood to Steel Inspection Repair Maintenance & 81 0 81 100%
Capital Expenses Replacement Replacement Programs
356 SCG O&M [1.A. Gas Distribution Main Maintenance Maintenance - Valve Inspection and 1,013 933 80 9%
Maintenance (From Field Support)
357 SCG O&M |1.B. Gas Control & System Gas Transmission Planning Non-RAMP 861 783 77 10%
Operations
358 SCG O&M [1.B. Gas Control & System Storage Products Manager Non-RAMP 250 179 71 40%
Operations
359 SCG Capital [1.F. Gas Transmission GT Compressor Stations (BC Non-RAMP 279 214 66 31%
305)
360 SDG&E Capital [1.A. Electric Distribution Blue Hornet Solar Non-RAMP 63 0 63 100%
361 SCG O&M [3.A. Customer Services CS Field Staff Manager Non-RAMP 613 550 63 11%
362 SDG&E O&M (3.A. Customer Services Customer Services Field - Field observations of employee and 146 84 62 74%
Support contractor activities and safety behaviors
363 SDG&E Capital [1.A. Electric Distribution Non-HFTD WFI Non-HFTD Wireless Fault Indicator 62 0 62 100%
364 SCG O&M |2.C. Support Services Environmental Investigation of environmental exposure 569 509 60 12%
incidents
365 SCG Capital [1.A. Gas Distribution Field Capital Support - RAMP Med Pressure Company Crew Inspections 119 60 59 99%
366 SCG O&M [1.A. Gas Distribution Field Support QA Job Observations Field Rides and Job 123 65 58 89%
Monitoring
367 SDG&E O&M [2.C. Gas System Integrity Damage Prevention and Public [Non-RAMP 168 111 57 51%
Awareness
368 SDG&E Capital [1.A. Electric Distribution Valley Center Renewable Non-RAMP 56 0 56 100%
369 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program WMP Tribal Customer Support 54 0 54 100%
0O&M Expenses
370 SDG&E Capital [4.B. Balanced Program Direct IT - Enterprise - Application Situational Awareness & Forecasting 54 0 54 100%
Capital Expenses
371 SDG&E O&M [1.A. Electric Distribution Distribution and Engineering Records Management 98 45 53 119%
372 SDG&E O&M |3.B. Information Technology & Service Development Program [Non-RAMP 381 329 52 16%
Cyber Security Management
373 SDG&E O&M |3.A. Customer Services Customer Services Field - Workforce Planning Technical Training for 104 57 47 83%
Operations Critical Roles - Service Technicians and
Appliance Mechanics backfill for
retirements
374 SDG&E O&M |2.D. Gas Transmission Pipeline Operations Cathodic Protection 77 31 47 153%
375 SCG O&M [1.C. Gas Engineering Measurement Technologies Non-RAMP 1,493 1,450 43 3%
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376 SDG&E Capital [1.A. Electric Distribution Rugged Solar Farm Non-RAMP 41 0 41 100%
377 SCG Capital [1.F. Gas Transmission Gas Transmission - Software Non-RAMP 40 0 40 100%
378 SDG&E O&M [3.A. Customer Services Credit & Collections Meter Tampering and meter bypass 310 271 39 14%
investigation and remediation.
379 SDG&E Capital |4.B. Balanced Program Direct TL636 Wood to Steel Inspection Repair Maintenance & 39 0 39 100%
Capital Expenses Replacement Replacement Programs
380 SDG&E O&M [2.A. Gas Distribution Field O&M - Leak Survey Employee, Contractor, and Public Safety 269 231 38 16%
381 SCG O&M [1.E. Gas System Integrity Public Awareness Public Awareness 1,612 1,574 37 2%
382 SCG O&M |[2.C. Support Services Environmental Non-RAMP 5,023 4,991 32 1%
383 SDG&E O&M [1.A. Electric Distribution Major Projects Contractor Safety Program 35 6 29 462%
384 SCG O&M [1.E. Gas System Integrity Damage Prevention Program  |Non-RAMP 29 0 29 100%
Management
385 SDG&E Capital [2.A. Gas Distribution GD Local Engineering Pool Gas standards review 70 46 24 53%
386 SDG&E Capital [1.A. Electric Distribution TL673 Direct Buried Cable Transmission OH Reliability Projects 24 0 24 100%
Replacement (Rose Canyon - La
Jolla)
387 SCG O&M |2.C. Support Services Interest Zero Emission Vehicles & Renewable 24 0 24 100%
Natural Gas Vehicles
388 SDG&E Capital [2.A. Gas Distribution Pressure Betterment Non-RAMP 2,024 2,004 20 1%
389 SDG&E O&M [3.B. Information Technology & DCAM Program Non-RAMP 19 0 19 100%
Cyber Security
390 SDG&E Capital [1.A. Electric Distribution Coronado 69/12kV Substation Reliability for Distribution 17 0 17 100%
Transformer Replacement Components -
Coronado 69/12kV Transformer
Replacements
391 SCG O&M [1.C. Gas Engineering Mechanical Design Non-RAMP 220 203 17 8%
392 SDG&E O&M [3.A. Customer Services Advanced Metering Ops Non-RAMP 9,393 9,376 17 0%
393 SDG&E Capital [1.A. Electric Distribution Miguel Substation 230kV Non-RAMP 16 0 16 100%
Rebuild
394 SCG O&M [2.C. Support Services Facility Operations Site Security Reviews 28 13 16 125%
395 SDG&E Capital [4.B. Balanced Program Direct Aerial Mesh Network Aviation Firefighting Program 15 0 15 100%
Capital Expenses Expansion
396 SDG&E Capital [1.A. Electric Distribution Fallbrook Battery Energy Non-RAMP 15 0 15 100%
Storage - PTO
397 SDG&E Capital [1.A. Electric Distribution Kettle Solar One Non-RAMP 14 0 14 100%
398 SDG&E O&M [4.A. Balanced Program Direct Vegetation Management (Pole |Joint Power Line Inspections with CalFire 52 39 13 34%
O&M Expenses Brushing)
399 SDG&E Capital [1.A. Electric Distribution La Jolla 69/12kV Transformer  |La Jolla 69/12kV Transformer Replacement 13 0 13 100%
Replacement
400 SDG&E O&M [2.A. Gas Distribution Asset Management Operations 90 77 13 16%
401 SCG O&M |1.C. Gas Engineering Electrical Design Non-RAMP 186 175 11 6%
402 SDG&E O&M [1.A. Electric Distribution Electric Distribution Operations |Workforce Planning 42 32 11 34%
403 SDG&E O&M [3.A. Customer Services CCC Operations Capture Customer Email 200 189 11 6%
Program to update customer contact
information
404 SDG&E Capital [1.A. Electric Distribution TL663 Mission to Kearny Non-RAMP 45 35 10 30%
Reconductor
405 SDG&E Capital |4.B. Balanced Program Direct TL649 Otay-San Ysidro-Border [Inspection Repair Maintenance & 10 0 10 100%
Capital Expenses SW Pole Repl - RAMP Replacement Programs
Incremental
406 SDG&E Capital [1.A. Electric Distribution Top Gun PTO Interconnection |Non-RAMP 10 0 10 100%
407 SDG&E Capital |4.B. Balanced Program Direct TL690C Camp Pendleton Wood [OH Trans Fire Hardening Dist Underbuild 8 0 8 100%
Capital Expenses to Steel
408 SCG O&M [2.C. Support Services Environmental Service Contracting 197 189 8 4%
409 SDG&E Capital [1.A. Electric Distribution TL698 AVOCADO SuUB Non-RAMP 6 0 6 100%
GATEWAY DB CBL REPLACE
410 SDG&E O&M [2.D. Gas Transmission Technical Services Engineering, Supervision, Oversight & 43 37 6 16%
Review
411 SDG&E Capital |4.B. Balanced Program Direct TL23001 TL23004 Wood to Inspection Repair Maintenance & 6 0 6 100%
Capital Expenses Steel Replacement (Mission -  [Replacement Programs
San Luis Rey)
412 SDG&E O&M |3.E. Human Resources Dept, Safety, Wellness & Disability OSHA Required Training and Training 5 0 5 100%
Safety, LTD & WC Services Required per Company Safety Standards
413 SCG O&M [1.A. Gas Distribution Main Maintenance High-Pressure Pipeline Failure, Project 69 64 5 8%
Maintenance - Valve Maintenance and
Installation (Distribution High Pressure)
(From Field Support)
414 SDG&E O&M (3.A. Customer Services CCC Operations ESS Emergency call training: 5 hrs per ESS. 28 23 5 21%
415 SCG O&M [1.A. Gas Distribution Main Maintenance Maintenance - Unstable Earth Inspection 12 8 4 43%
(From Field Support)
416 SDG&E Capital [1.A. Electric Distribution TL23001/04 Insulator and Non-RAMP 4 0 4 100%
Hardware Replacement
417 SCG Capital [1.F. Gas Transmission Gas Transmission Freeway Non-RAMP 25 22 3 15%
Relocations
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418 SDG&E Capital [1.A. Electric Distribution TL633 Reconductor (Bernardo - |Non-RAMP 3 0 3 100%
Rancho Carmel)
419 SDG&E O&M [1.A. Electric Distribution System Protection Workforce Planning 11 7 3 44%
420 SDG&E Capital [1.A. Electric Distribution Mount Laguna Wind Non-RAMP 2 0 2 100%
421 SDG&E Capital [1.A. Electric Distribution CAST Security Upgrades Non-RAMP 2 0 2 100%
422 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program PSPS Communications Protocols 2 0 2 100%
0O&M Expenses
423 SDG&E Capital [1.A. Electric Distribution San Mateo Substation Rebuild [Non-RAMP 2 0 2 100%
(start in 2019)
424 SDG&E Capital [1.A. Electric Distribution SX-PQ 230 kV Line Non-RAMP 2 0 2 100%
425 SDG&E O&M [1.A. Electric Distribution Grid Operations Workforce Planning 6 4 1 35%
426 SDG&E Capital [1.A. Electric Distribution TL603 Loop-in (Sweetwater, Transmission OH Reliability Projects 1 0 1 100%
National City, and Naval Station
Metering)
427 SCG O&M |3.B. Information Technology & DCAM Program Non-RAMP 1 0 1 100%
Cyber Security
428 SDG&E O&M |3.A. Customer Services Customer Services Field - Job observations of employee and 2 1 1 90%
Dispatch contractor activities and safety behaviors
429 SDG&E Capital [1.A. Electric Distribution Gateway Energy Storage Non-RAMP 1 0 1 100%
430 SDG&E O&M |3.A. Customer Services Marketing Research & Safety Communications (Summer/Winter 336 336 0 0%
Analytics Preparedness; Emergency Preparedness)
431 SCG O&M [2.D. Administrative & General SECC Outside Services Workplace Violence/Corporate Security 2,236 2,236 0 0%
Employees - F923.1
432 SCG O&M [1.E. Gas System Integrity Operator Qualification Operations 900 900 0 0%
433 SDG&E O&M |3.D. Administrative & General SECC Outside Services Workplace Violence/Corporate Security 1,358 1,358 0 0%
Employees - F923.1
434 SCG O&M |2.D. Administrative & General SECC Outside Services Records Management 124 124 (0) 0%
Employees - F923.1
435 SCG O&M |1.E. Gas System Integrity Pipeline System Construction |Non-RAMP 0 0 (0) -100%
Policy
436 SDG&E O&M |3.D. Administrative & General SECC Outside Services Records Management 108 108 (0) 0%
Employees - F923.1
437 SDG&E O&M |1.A. Electric Distribution Electric Regional Operations Employee Records Management training 44 44 (1) -1%
course
438 SDG&E O&M |3.B. Information Technology & IT Network Field - LAN/WAN Non-RAMP 0 1 (1) -100%
Cyber Security Voice
439 SDG&E Capital [2.D. Gas Transmission GT Relocation Non-RAMP 0 1 (1) -100%
440 SCG O&M [1.B. Gas Control & System Gas Control & SCADA Operation 0 2 (2) -100%
Operations Operation Group - USS
441 SDG&E O&M [3.B. Information Technology & Enterprise Operations Non-RAMP 0 2 (2) -100%
Cyber Security
442 SDG&E O&M [3.B. Information Technology & Client Services Maintenance & |Non-RAMP 0 2 (2) -100%
Cyber Security Support
443 SCG O&M [1.E. Gas System Integrity Gas Operations Training & Expand “Situation City” training props at 280 283 (3) -1%
Development Pico Rivera campus
444 SDG&E O&M [1.A. Electric Distribution Construction Services Workforce Planning 15 19 (4) -21%
445 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program UAS Safety Program 177 183 (6) -3%
0&M Expenses
446 SDG&E O&M |2.D. Gas Transmission Technical Services Non-RAMP 2 8 (6) -74%
447 SCG O&M |2.C. Support Services Environmental Environmental Services and Safety 109 116 (7) -6%
Compliance Management Program
(ESCMP)
448 SDG&E O&M |1.A. Electric Distribution Electric Regional Operations Aviation Safety 456 463 (7) -1%
449 SDG&E Capital [2.A. Gas Distribution Replacements of Mains and Pipeline Observations (Standby) 0 9 (9) -100%
Services - RAMP3
450 SDG&E O&M [3.C. Support Services SDG&E Facility Operations Non-RAMP 5,389 5,399 (10) 0%
451 SDG&E Capital [2.B. Gas Engineering GT Auxiliary Equipment (BC Non-RAMP 0 11 (12) -100%
439)
452 SDG&E O&M |1.B. Electric Generation Generation Plant Cuyamaca Add blackstart capabilities to the southern 12 23 (12) -48%
Peak part of the SDG&E electric system.
453 SDG&E O&M [2.C. Gas System Integrity Pipeline Safety & Compliance [Non-RAMP 110 121 (12) -9%
454 SDG&E O&M [2.A. Gas Distribution Field O&M - Other Services Non-RAMP 216 230 (13) -6%
455 SCG O&M |1.B. Gas Control & System Gas Control & SCADA Non-RAMP 0 14 (14) -100%
Operations Operation Group - USS
456 SCG O&M |1.B. Gas Control & System Energy Markets & Capacity Non-RAMP 686 701 (15) -2%
Operations Products - Support
457 SDG&E O&M [2.A. Gas Distribution Operations Management & Operations #2 61 77 (16) -21%
Training
458 SDG&E O&M [1.A. Electric Distribution Electric Regional Operations Distribution Switch Maintenance Program 1,156 1,173 (17) -1%
459 SCG O&M |2.C. Support Services Environmental Compliance program to comply with the 2 19 (17) -90%
Safe Drinking Water and Toxic
Enforcement Act of 1986 (Proposition 65)
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460 SDG&E O&M [1.A. Electric Distribution Electric Regional Operations Workforce Planning 1,217 1,235 (18) -1%
461 SDG&E O&M [1.A. Electric Distribution Electric Regional Operations Inspection and Preventative Maintenance 1,222 1,240 (18) -1%
462 SDG&E O&M [1.B. Electric Generation Generation Plant Miramar Maintenance Certification and testing of 4 23 (19) -81%
existing Blackstart Resources
463 SCG O&M [1.E. Gas System Integrity Pipeline Safety Oversight Non-RAMP 627 649 (22) -3%
464 SCG O&M |1.A. Gas Distribution Field Support PPE and Safety Equipment 0 22 (22) -100%
465 SCG O&M [1.B. Gas Control & System Gas Scheduling Non-RAMP 796 820 (24) -3%
Operations
466 SCG O&M [3.B. Information Technology & SCG GIS & CAD Services Non-RAMP 168 194 (26) -13%
Cyber Security
467 SCG O&M [1.E. Gas System Integrity Wrk Mgmt & Databases Operational Compliance and Oversight 200 227 (27) -12%
468 SDG&E Capital [3.C. Support Services Land Blanket Non-RAMP 316 344 (29) -8%
469 SDG&E O&M |3.A. Customer Services CCC Operations Emergency calls taken by the Customer 392 424 (32) -8%
Contact Center including outage calls.
470 SDG&E O&M (3.A. Customer Services Customer Services Field - Job Observation and Behavior Based 136 168 (32) -19%
Operations Safety.
471 SDG&E Capital |4.B. Balanced Program Direct TL698 Monserate - Avocado OH Trans Fire Hardening Dist Underbuild 272 305 (34) -11%
Capital Expenses Wood to Steel
472 SDG&E O&M [1.A. Electric Distribution Reliability & Capacity Improved modeling tools for DER's 48 84 (36) -43%
473 SDG&E Capital [2.A. Gas Distribution Easements Non-RAMP 3 43 (40) -93%
474 SDG&E O&M [3.B. Information Technology & Server Management Non-RAMP 953 998 (45) -5%
Cyber Security
475 SDG&E O&M [3.E. Human Resources Dept, Safety, Wellness & Disability AED Maintenance 0 45 (45) -100%
Safety, LTD & WC Services
476 SDG&E O&M [3.E. Human Resources Dept, Organizational Effectiveness Working Foreman Training and Human a4 89 (45) -51%
Safety, LTD & WC Performance
477 SCG O&M [1.C. Gas Engineering Research, Planning & Non-RAMP 0 45 (45) -100%
Development
478 SDG&E Capital [1.A. Electric Distribution TL691 Avo-Mon Wood to Steel -[Inspection Repair Maintenance & 0 46 (46) -100%
RAMP Incremental Replacement Programs
479 SCG O&M [1.A. Gas Distribution Main Maintenance Maintenance - Bridge and Span (From Field 83 131 (48) -37%
Support)
480 SDG&E Capital [2.A. Gas Distribution New Business Odorization of gas 0 50 (50) -100%
481 SDG&E O&M |3.B. Information Technology & Project Improvement Office-  |Non-RAMP 190 243 (53) -22%
Cyber Security NCS
482 SCG O&M [1.C. Gas Engineering Dir Eng & Tech Services Information Management Systems 288 342 (54) -16%
483 SDG&E O&M [3.B. Information Technology & IT Telecom PMO Non-RAMP a4 99 (55) -55%
Cyber Security
484 SDG&E O&M [3.E. Human Resources Dept, Safety, Wellness & Disability OSHA Voluntary Protection Programs 0 56 (56) -100%
Safety, LTD & WC Services
485 SDG&E Capital [1.A. Electric Distribution Transmission Substation Non-RAMP 5 63 (58) -92%
Reliability
486 SCG O&M [2.C. Support Services Facility Operations New Contract Security 189 248 (59) -24%
487 SDG&E O&M |3.B. Information Technology & Infrastructure Eng & Ops Non-RAMP 550 610 (60) -10%
Cyber Security Director
488 SDG&E O&M |1.A. Electric Distribution System Protection Replace failed SCADA remote terminal 0 61 (61) -100%
units (RTU's)
489 SDG&E Capital [1.A. Electric Distribution TL664_668 Miramar Wood to  |Non-RAMP 0 61 (61) -100%
Steel
490 SDG&E Capital [1.A. Electric Distribution TL6912 Wood to Steel Pole Inspection Repair Maintenance & 0 62 (62) -100%
Replacement - RAMP Replacement Programs
Incremental
491 SDG&E O&M (3.D. Administrative & General VP Enterprise Risk Non-RAMP 418 484 (66) -14%
Management
492 SCG Capital [1.A. Gas Distribution Capital Tools & Equipment - Prevention and Improvements 844 910 (66) -7%
RAMP
493 SDG&E O&M |3.E. Human Resources Dept, SDG&E Field Safety Safety Programs & Projects 1,023 1,091 (69) -6%
Safety, LTD & WC
494 SDG&E O&M |3.E. Human Resources Dept, Safety, Wellness & Disability Contractor Safety Oversight 201 271 (70) -26%
Safety, LTD & WC Services
495 SDG&E O&M [2.A. Gas Distribution Field O&M - Electric Support Non-RAMP 410 482 (72) -15%
496 SDG&E Capital [1.A. Electric Distribution Electric Distribution Non-RAMP 2,045 2,118 (73) -3%
Tools/Equipment
497 SDG&E Capital [1.A. Electric Distribution Doheny Desalination 15MW Non-RAMP 0 73 (73) -100%
Project
498 SCG O&M (3.A. Customer Services Advanced Meter Operations Annual DCU/ Pole Inspections 240 313 (73) -23%
499 SDG&E Capital [1.A. Electric Distribution Aerial Marking for Safety Non-RAMP (3) 73 (76) -104%
500 SDG&E O&M [3.B. Information Technology & Client Tech Svcs Non-RAMP 0 76 (76) -100%
Cyber Security
501 SDG&E Capital [1.A. Electric Distribution C1447 MTO: Extension and Non-RAMP 0 78 (78) -100%
offload from C958
502 SDG&E O&M [2.A. Gas Distribution Operations Management & Operations #1 24 102 (78) -77%
Training
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503 SDG&E O&M [1.A. Electric Distribution District Ops Enterprise Non-RAMP 219 299 (80) -27%
Geographic Information System
Standards
504 SCG O&M [2.C. Support Services Environmental Environmental Self-Assessment 422 503 (81) -16%
505 SDG&E Capital [1.A. Electric Distribution GRID Modernization Non-RAMP 0 81 (81) -100%
506 SDG&E O&M [1.B. Electric Generation Generation Plant Cuyamaca Non-RAMP 1,102 1,189 (87) 7%
Peak
507 SCG O&M [1.F. Gas Transmission Director Gas Transmission - Non-RAMP 183 271 (89) -33%
USS
508 SCG O&M [3.A. Customer Services Environmental Affairs Non-RAMP 644 733 (89) -12%
509 SCG O&M |1.E. Gas System Integrity Pipeline Safety & Compliance |Non-RAMP 877 967 (90) -9%
Manager
510 SDG&E Capital [1.A. Electric Distribution Substation 12kV Capacitor Non-RAMP 377 469 (93) -20%
Upgrades
511 SDG&E O&M |3.C. Support Services Facilities & Capital Programs - |Non-RAMP 51 145 (94) -65%
Admin
512 SDG&E O&M [2.A. Gas Distribution Field O&M - Tools Fittings & Non-RAMP 1,047 1,141 (95) -8%
Materials
513 SCG Capital [1.A. Gas Distribution Regulator Stations - RAMP Systems are in place to monitor and 61 156 (95) -61%
manage compliance activity schedules
related to high pressure.
514 SCG O&M [1.F. Gas Transmission Field Operations Managers - Non-RAMP 376 475 (99) -21%
USS
515 SCG O&M [1.A. Gas Distribution Leak Survey Maintenance - Leak Survey 9,505 9,605 (100) -1%
516 SDG&E O&M [2.A. Gas Distribution Operations Management & Mandatory employee refresher training 807 908 (101) -11%
Training programs
517 SCG O&M [1.E. Gas System Integrity Contract & Maintenance Non-RAMP 528 633 (105) -17%
518 SCG O&M [1.C. Gas Engineering Civil Structural & Hazard Real time monitoring of land movement 5 112 (107) -96%
Mitigation Engineering via stress acting on infrastructure
519 SDG&E O&M |3.B. Information Technology & Infrast Prgrm Office Non-RAMP 742 851 (110) -13%
Cyber Security
520 SDG&E O&M |3.E. Human Resources Dept, Safety, Wellness & Disability VPP Application and Implementation 0 113 (113) -100%
Safety, LTD & WC Services
521 SCG O&M |3.B. Information Technology & SCG Work Management Non-RAMP 1,260 1,373 (113) -8%
Cyber Security Services
522 SCG O&M [1.C. Gas Engineering Civil Structural & Hazard Gas Infrastructure Resilience & 252 367 (115) -31%
Mitigation Engineering Vulnerability Report
523 SCG O&M [1.F. Gas Transmission Compressor Station Operations [Non-RAMP 11,236 11,351 (115) -1%
524 SDG&E O&M |3.C. Support Services Environmental SDG&E NSS Cost|Non-RAMP 5,189 5,304 (115) -2%
Center
525 SDG&E Capital [4.B. Balanced Program Direct Advanced Protection Inspection Repair Maintenance & 10,787 10,907 (120) -1%
Capital Expenses Replacement Programs
526 SDG&E Capital [1.B. Electric Generation Cuyamaca Peak Energy Plant  [Non-RAMP 281 402 (121) -30%
Oper Enhance
527 SCG O&M |2.C. Support Services Environmental Asbestos Safety Program 703 826 (123) -15%
528 SDG&E O&M [2.D. Gas Transmission Technical Services Operator Qualification 0 123 (123) -100%
529 SDG&E O&M [3.A. Customer Services Advanced Metering Ops Workforce Planning 0 123 (123) -100%
530 SCG O&M [3.B. Information Technology & Architecture and Integration - |Non-RAMP 472 598 (126) -21%
Cyber Security SCG
531 SDG&E O&M |1.A. Electric Distribution Reliability & Capacity Non-RAMP 171 298 (126) -42%
532 SDG&E O&M (3.D. Administrative & General Health Benefits - Emp Non-RAMP 166 293 (128) -43%
Assistance Program
533 SDG&E O&M |1.B. Electric Generation Generation - Plant - Admin Non-RAMP 270 399 (129) -32%
534 SDG&E O&M [1.A. Electric Distribution Compliance Management Records Management 441 574 (132) -23%
535 SCG O&M [1.F. Gas Transmission Technical Services Manager -  [Non-RAMP 269 404 (135) -33%
USS
536 SCG O&M [1.A. Gas Distribution Main Maintenance Maintenance - Pipeline Patrol (From Field 79 214 (135) -63%
Support)
537 SDG&E O&M [1.B. Electric Generation Electric Project Development  [Non-RAMP 0 138 (138) -100%
538 SDG&E Capital [1.A. Electric Distribution Margarita Substation New Non-RAMP 0 145 (145) -100%
12kV Circuit 1259
539 SDG&E O&M [2.C. Gas System Integrity Gas Contractor Controls Safety Policies & Programs 0 145 (145) -100%
540 SDG&E O&M |3.E. Human Resources Dept, Offices Of The President And Non-RAMP 1,404 1,550 (146) -9%
Safety, LTD & WC CO0
541 SCG O&M |1.C. Gas Engineering Pipeline Materials Non-RAMP 305 450 (146) -32%
542 SCG O&M [1.G. Underground Storage Underground Storage Internal Corrosion Plan 484 630 (146) -23%
543 SCG O&M [1.C. Gas Engineering Engineering Analysis Center -  |Non-RAMP 2,186 2,332 (146) -6%
Chemical Lab
544 SDG&E O&M (3.D. Administrative & General Operations Risk Management [Non-RAMP 2,607 2,756 (148) -5%
SDG&E
545 SCG Capital [1.C. Gas Engineering Laboratory Equipment - RAMP |Odorization 2,723 2,872 (149) -5%
546 SCG O&M |3.A. Customer Services Advanced Meter Operations Analyze consumption patterns to identify 58 209 (151) -72%
atypical/unusual consumption
547 SCG Capital |4.B. Balanced Programs Direct Line 235 Memorandum Approved PSEP program to test or replace (152) 0 (152) 100%
Capital Expenses Account High Consequence Area High Pressure
pipelines

B-13



Attachment B
Sempra RSAR Programs Ranked by Spending Variance

548 SDG&E Capital [4.B. Balanced Program Direct TL694 Wood To Steel OH Trans Fire Hardening Dist Underbuild 0 153 (153) -100%
Capital Expenses
549 SDG&E Capital [1.A. Electric Distribution Meteorology - Fire Behavior Non-RAMP 0 162 (162) -100%
Modeling
550 SDG&E Capital [4.B. Balanced Program Direct RAMP Base - Weather Station |Advanced Detection 392 554 (162) -29%
Capital Expenses Adv Detection
551 SDG&E Capital [4.B. Balanced Program Direct IT - Enterprise - Application Data Governance (BC 208750) (162) 0 (162) 100%
Capital Expenses
552 SDG&E O&M |3.A. Customer Services Customer Programs Pricing And[Natural Gas Appliance Testing (NGAT) is a 161 325 (164) -50%
Other Office safety-related program for Customer
Assistance's Energy Savings Assistance
(ESA) Program participants.
553 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Records Management 341 510 (169) -33%
0O&M Expenses
554 SDG&E O&M [1.A. Electric Distribution Electric Regional Operations Non-RAMP 11,369 11,538 (169) -1%
555 SDG&E O&M [3.B. Information Technology & Voice Leased Circuits Non-RAMP 926 1,095 (169) -15%
Cyber Security
556 SCG O&M [3.A. Customer Services Meter Reading - Clerical Non-RAMP 0 170 (170) -100%
557 SDG&E O&M |1.A. Electric Distribution Construction Services Contractor Safety Review 665 844 (179) -21%
558 SDG&E O&M [3.E. Human Resources Dept, Organizational Effectiveness Workforce Planning Efforts / Supervisor 73 253 (180) -71%
Safety, LTD & WC Effectiveness Program
559 SDG&E Capital [1.B. Electric Generation Generation Capital Tools & Test|Non-RAMP 53 235 (183) -78%
Eqgpt.
560 SCG O&M [1.F. Gas Transmission Pipeline Operations Training and Qualification Of Personnel 0 198 (198) -100%
561 SDG&E O&M [2.A. Gas Distribution Asset Management Maintenance 0 198 (198) -100%
562 SCG Capital [1.F. Gas Transmission MP PL Rpls / Quality/Economic |Non-RAMP (200) 0 (200) 100%
Driven
563 SDG&E O&M |3.E. Human Resources Dept, Employee Assistance Program |Non-RAMP 127 330 (203) -62%
Safety, LTD & WC (EAP) And Wellness Programs
564 SCG O&M [3.A. Customer Services CS Field Staff Manager Policy Procedures Standards and ESCMP 780 986 (206) -21%
565 SDG&E O&M [1.A. Electric Distribution Construction Services Non-RAMP 770 977 (207) -21%
566 SCG O&M [1.C. Gas Engineering High Pressure & Distribution Non-RAMP 1,085 1,294 (209) -16%
Engineering
567 SDG&E O&M |3.B. Information Technology & Critical Infrastructure Incremental maintenance costs associated 223 442 (219) -50%
Cyber Security Protection with Grid Modernization capital projects
568 SDG&E Capital [2.B. Gas Engineering GT Land Rights Non-RAMP 0 219 (219) -100%
569 SDG&E O&M |2.A. Gas Distribution Operations Management & Qualifications of Pipeline Personnel 519 738 (219) -30%
Training
570 SCG O&M |3.A. Customer Services Customer Services Field - Job Observations Field Rides and Job 775 1,000 (225) -22%
Supervision Monitoring
571 SDG&E Capital [4.B. Balanced Program Direct Elect Transmission Line Transmission System Inspection 337 566 (229) -41%
Capital Expenses Reliability Projects
572 SDG&E Capital [1.A. Electric Distribution RAMP Incremental - Power Quality Studies of DER Inter- 8 241 (233) -97%
Distributed Generation connections
Interconnect
573 SCG O&M [3.B. Information Technology & Clnt Tech & Depot Svc-SCG Non-RAMP 134 372 (238) -64%
Cyber Security
574 SCG Capital [2.C. Support Services Bakersfield Multi-Use Facility —[Non-RAMP 2,110 2,350 (240) -10%
575 SCG O&M [3.B. Information Technology & IT Portfolio Management Non-RAMP 441 683 (242) -35%
Cyber Security
576 SDG&E O&M [2.A. Gas Distribution Asset Management Coat or remove affected buried piping in 0 247 (247) -100%
vaults
577 SCG O&M [1.C. Gas Engineering Civil Structural & Hazard Non-RAMP 878 1,125 (248) -22%
Mitigation Engineering
578 SCG O&M |3.B. Information Technology & IT Applications NSS Non-RAMP 8,769 9,019 (250) -3%
Cyber Security
579 SDG&E Capital [1.A. Electric Distribution RAMP Incremental On Ramp  |Install Aerial Marking and Lighting 0 252 (252) -100%
Aerial Light - Post Filing
580 SCG O&M [1.C. Gas Engineering Pipeline Engineering Non-RAMP 508 761 (253) -33%
581 SDG&E 0O&M |3.C. Support Services RE Resources Non-RAMP 300 552 (253) -46%
582 SDG&E Capital [1.A. Electric Distribution TL695 Talega Wood to Steel - [Inspection Repair Maintenance & 0 253 (253) -100%
RAMP Incremental Replacement Programs
583 SDG&E Capital [1.A. Electric Distribution TL649 Otay-San Ysidro-Border [Inspection Repair Maintenance & 0 254 (254) -100%
SW Pole Repl - RAMP Replacement Programs
Incremental
584 SCG O&M [1.E. Gas System Integrity Gas System Integrity Staff Non-RAMP 108 362 (255) -70%
&Programs
585 SDG&E O&M |3.B. Information Technology & Enterprise Integration Services |Non-RAMP 1,596 1,858 (262) -14%
Cyber Security
586 SDG&E Capital [1.A. Electric Distribution Meteorology Outage Prediction |Non-RAMP 0 268 (268) -100%
Modeling P2
587 SDG&E Capital (4.B. Balanced Program Direct CNF - RAMP System Hardening 12,497 12,781 (284) -2%

Capital Expenses
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588 SCG Capital [1.F. Gas Transmission GT Auxiliary Equipment - RAMP [Strain Gauge Installation Projects 16 304 (288) -95%
589 SDG&E Capital [1.B. Electric Generation RAMP - Incremental Black Start |Add blackstart capabilities to the southern 34 325 (291) -89%
- South Grid - CPEP part of the SDG&E electric system
590 SDG&E O&M [1.A. Electric Distribution Kearny Operations Services Non-RAMP 1,952 2,247 (295) -13%
591 SCG O&M |2.D. Administrative & General Accounting Systems & Consulting expertise to improve records 683 985 (301) -31%

Compliance management program
592 SDG&E O&M |1.A. Electric Distribution District Ops Enterprise Records Management 831 1,133 (302) -27%
Geographic Information System
Standards
593 SDG&E Capital [2.A. Gas Distribution System Minor Additions, Locate and Mark 3 309 (307) -99%
Relocations, & Retirements -
RAMP
594 SCG O&M |1.E. Gas System Integrity Operator Qualification Non-RAMP 1,003 1,311 (309) -24%
595 SDG&E O&M [1.A. Electric Distribution Electric Regional Operations Safety Policies & Programs 20,970 21,282 (312) -1%
596 SCG O&M [1.A. Gas Distribution Measurement & Regulation Maintenance - Maintenance and 5,401 5,713 (312) -5%
inspections of meter set assemblies (MSA)
in the system.
597 SDG&E O&M |1.A. Electric Distribution Asset Management Annual records management compliance 634 948 (314) -33%
598 SDG&E Capital [1.A. Electric Distribution Integrated Test Facility Non-RAMP 0 315 (315) -100%
599 SDG&E O&M [1.B. Electric Generation Resource Planning Director Non-RAMP 597 916 (319) -35%
600 SCG O&M |1.E. Gas System Integrity Public Awareness Non-RAMP 0 319 (319) -100%
601 SDG&E O&M [3.B. Information Technology & IT Portfolio Management Non-RAMP 0 324 (324) -100%
Cyber Security
602 SDG&E O&M [1.A. Electric Distribution Substation C&0O Condition Base Maintenance (CBM) - 0 329 (329) -100%
Distribution
603 SCG O&M [1.F. Gas Transmission Technical Services Engineering, Supervision, Oversight, and 1,055 1,386 (331) -24%
Compliance
604 SDG&E O&M [2.A. Gas Distribution Cathodic Protection Requirements for Corrosion Control 2,279 2,612 (332) -13%
605 SCG O&M [3.A. Customer Services Meter Reading - Support Non-RAMP 0 349 (349) -100%
606 SDG&E Capital [1.A. Electric Distribution RAMP Base - Install SCADA On- [Expand and Maintain Distribution 834 1,189 (355) -30%
Line Capacitors Advanced SCADA infrastructure
607 SDG&E Capital [1.A. Electric Distribution Telegraph Canyon 138/12kV Non-RAMP 0 356 (356) -100%
Bank & C1226
608 SCG O&M [1.B. Gas Control & System Energy Markets & Capacity Non-RAMP 0 357 (357) -100%
Operations Products - Director
609 SDG&E O&M [3.A. Customer Services Credit & Collections Non-RAMP 2,861 3,223 (362) -11%
610 SCG O&M |3.A. Balanced Program Direct TIMP Project Support TIMP Data Maintenance 1,494 1,868 (374) -20%
O&M Expenses
611 SDG&E O&M |3.A. Customer Services Customer Services Field - Non-RAMP 1,250 1,624 (374) -23%
Supervision
612 SCG O&M [1.E. Gas System Integrity USS - VP Gas System Integrity [Non-RAMP 330 712 (383) -54%
613 SDG&E Capital [1.A. Electric Distribution C1023 LI New 12KV Circuit & Non-RAMP 116 511 (395) -77%
Reconductor C354
614 SCG O&M |3.B. Information Technology & SCG Software Dev - Database  [Non-RAMP 249 647 (398) -62%
Cyber Security
615 SDG&E O&M |3.B. Information Technology & Infrastructure Program Office |Non-RAMP 14 414 (399) -97%
Cyber Security
616 SDG&E Capital [1.A. Electric Distribution Vault Restoration Non-RAMP 0 401 (401) -100%
617 SCG O&M (3.A. Customer Services Meter Reading - Supervision & [Non-RAMP 0 406 (406) -100%
Training
618 SDG&E Capital [2.A. Gas Distribution Tools and Equipment Training props 190 599 (408) -68%
619 SCG Capital [1.A. Gas Distribution Capital Tools & Equipment - Upgrade Nomex Coveralls & Fresh 0 413 (413) -100%
RAMP Equipment
620 SCG O&M |3.B. Information Technology & Scalable Platform Servs - SCG ~ [Non-RAMP 128 541 (413) -76%
Cyber Security
621 SCG Capital [1.G. Underground Storage GS Wells - RAMP Base - C5 Wellhead repairs & replacements 0 418 (418) -100%
622 SCG O&M [3.A. Customer Services Cl-Customer Assistance Non-RAMP 369 800 (431) -54%
Programs
623 SDG&E O&M |3.D. Administrative & General Operations Cost Center -USS-  [Consulting expertise to improve records 125 563 (438) -78%
Controllers-Business Controls |management program
624 SCG O&M [2.C. Support Services Facilities-Monterey Park Mgr  [Non-RAMP 2,203 2,642 (438) -17%
625 SCG O&M [3.B. Information Technology & Director IT SoCalGas Non-RAMP 375 815 (440) -54%
Cyber Security Applications
626 SCG O&M [3.B. Information Technology & SCG Apps Maj Mrk App - SCG  |Non-RAMP 1,201 1,642 (441) -27%
Cyber Security
627 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Meteorology Studies and Education 0 454 (454) -100%
0O&M Expenses
628 SCG O&M [1.E. Gas System Integrity Applications Non-RAMP 84 542 (457) -84%
629 SDG&E O&M |3.B. Information Technology & Voice Enterp Support Non-RAMP 87 565 (477) -85%
Cyber Security
630 SCG O&M (3.A. Customer Services Renewable Gas - Customer Non-RAMP 599 1,081 (481) -45%
Outreach
631 SDG&E O&M |3.B. Information Technology & Enterprise Command Center Non-RAMP 1,862 2,345 (483) -21%
Cyber Security
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632 SCG O&M (3.A. Customer Services Meter Reading - Operations Non-RAMP 768 1,252 (485) -39%
633 SDG&E O&M |3.E. Human Resources Dept, Safety Compliance Safety Regulations, Policies, and Guidelines 176 676 (500) -74%
Safety, LTD & WC
634 SDG&E Capital [1.A. Electric Distribution TL697 San Luis Rey Wood to Inspection Repair Maintenance & 0 505 (505) -100%
Steel - RAMP Incremental Replacement Programs
635 SCG O&M |1.E. Gas System Integrity Shared Public Awareness Analysis 102 608 (506) -83%
Activities
636 SCG O&M |2.C. Support Services Facilities GCT Non-RAMP 1,205 1,714 (509) -30%
637 SCG O&M [1.A. Gas Distribution Tools Fittings & Materials PPE and Safety Equipment - Uniform 600 1,117 (517) -46%
rentals for employees - both protective
and for security
638 SCG O&M |2.D. Administrative & General Health Benefits - Emp Non-RAMP 295 817 (522) -64%
Assistance Program
639 SCG Capital [1.G. Underground Storage GS Compressor Stations Non-RAMP 19,741 20,265 (523) -3%
640 SDG&E O&M [3.A. Customer Services CCC Operations Non-RAMP 9,685 10,227 (542) -5%
641 SCG O&M |3.A. Customer Services CCC - Operations Emergency Call Handling 430 980 (550) -56%
642 SCG O&M [1.G. Underground Storage Underground Storage Contract Security 928 1,479 (551) -37%
643 SCG O&M [1.C. Gas Engineering MRC Management & Special Non-RAMP 449 1,017 (568) -56%
Projects
644 SDG&E O&M [2.A. Gas Distribution Field O&M - Main Maintenance |Non-RAMP 1,900 2,469 (569) -23%
645 SCG Capital [1.G. Underground Storage GS Wells - Cushion Gas Non-RAMP 0 577 (577) -100%
Purchase
646 SCG O&M [1.A. Gas Distribution Main Maintenance Contracting for Traffic Control Delineation 1,255 1,853 (598) -32%
materials -- Distribution Only. Outside
vendors
647 SDG&E Capital [1.A. Electric Distribution Rancho Santa Fe Sub Fire Non-RAMP 700 1,304 (604) -46%
Hardening
648 SCG O&M [1.C. Gas Engineering Measurement & Design Non-RAMP 715 1,319 (604) -46%
649 SDG&E O&M |3.E. Human Resources Dept, Organizational Effectiveness Non-RAMP 1,410 2,018 (609) -30%
Safety, LTD & WC
650 SDG&E O&M |1.A. Electric Distribution Compliance Management Non-RAMP 2,039 2,651 (612) -23%
651 SCG O&M [1.C. Gas Engineering Civil Structural & Hazard Monitoring of Land Movement & Flood 612 1,236 (624) -50%
Mitigation Engineering zones
652 SCG O&M [2.C. Support Services Interest Non-RAMP 2,373 2,999 (626) -21%
653 SDG&E O&M |1.A. Electric Distribution Construction Services System Hardening and Grid Modernization 2,364 3,001 (636) -21%
654 SDG&E Capital [1.A. Electric Distribution Transmission System Non-RAMP (649) 0 (649) 100%
Automation
655 SCG O&M |1.E. Gas System Integrity Enterprise Geographic Operational Compliance and Oversight 0 657 (657) -100%
Information System (eGIS)
656 SCG Capital [2.B. Information Technology & Cybersecurity - RAMP Cybersecurity 10,302 10,962 (660) -6%
Cyber Security
657 SDG&E Capital |4.B. Balanced Program Direct Facilities WMP - Balanced Emergency Management Operations 20 688 (669) -97%
Capital Expenses
658 SDG&E O&M [2.C. Gas System Integrity Codes Standards and Records |Information Management Systems 0 674 (674) -100%
659 SDG&E Capital |4.B. Balanced Program Direct RAMP Base - Wireless Fault Design and Engineering Approaches 1,106 1,781 (675) -38%
Capital Expenses Indicators
660 SDG&E O&M [1.B. Electric Generation Generation Plant Miramar Non-RAMP 1,975 2,651 (675) -25%
661 SCG O&M [1.C. Gas Engineering Measurement Field Support Non-RAMP 741 1,416 (676) -48%
662 SCG Capital [2.B. Information Technology & IT Utility Operations Records Management 28,613 29,289 (676) 2%
Cyber Security Applications - RAMP
663 SDG&E O&M [1.A. Electric Distribution Project Management Non-RAMP 747 1,432 (685) -48%
664 SDG&E O&M |1.A. Electric Distribution Skills & Compliance Training Non-RAMP 1,517 2,204 (687) -31%
665 SCG O&M [1.C. Gas Engineering MRC Standards Non-RAMP 139 827 (688) -83%
666 SCG O&M [1.E. Gas System Integrity Pipeline Safety & Compliance |Non-RAMP 0 690 (690) -100%
667 SDG&E O&M [2.C. Gas System Integrity Damage Prevention and Public |Public Awareness 0 700 (700) -100%
Awareness
668 SCG O&M [1.E. Gas System Integrity Pipeline System Construction |Policy Procedures Standards and ESCMP 0 702 (702) -100%
Policy
669 SDG&E O&M |3.C. Support Services RE Planning Non-RAMP 486 1,193 (706) -59%
670 SCG O&M [1.G. Underground Storage Underground Storage Maintenance work performed on gas 3,961 4,669 (707) -15%
storage wells
671 SDG&E O&M [1.A. Electric Distribution Troubleshooting Non-RAMP 8,184 8,904 (720) -8%
672 SCG O&M [1.E. Gas System Integrity Pipeline System Construction |Locate & Mark Activities 654 1,389 (735) -53%
Policy
673 SDG&E O&M [1.C. Electric & Fuel Procurement |Long Term Procurement Non-RAMP 1,777 2,513 (736) -29%
674 SCG O&M [1.C. Gas Engineering MRC - Instrumentation Repair [Non-RAMP 746 1,501 (755) -50%
and Field Support
675 SDG&E Capital [1.A. Electric Distribution NCW New Bank 32 RAMP Undergrounding 0 770 (770) -100%
Incremental - Undergrounding
New Circuits
676 SDG&E Capital [1.A. Electric Distribution Sewage Pump Station Rebuilds |Rebuild and repair aging infrastructure (4) 770 (775) -101%
RAMP Incremental
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677 SCG Capital [1.A. Gas Distribution Electronic Pressure Monitors Non-RAMP 272 1,054 (783) -74%
(EPM)
678 SDG&E O&M [1.A. Electric Distribution Tech Solutions and Reliability |Records Management 664 1,451 (787) -54%
679 SCG O&M [3.A. Customer Services Customer Services Field - Non-RAMP 10,874 11,669 (795) 7%
Supervision
680 SCG Capital [1.A. Gas Distribution Gas Energy Measurement Non-RAMP 668 1,470 (802) -55%
Systems (GEMS)
681 SDG&E O&M [1.A. Electric Distribution Asset Management Utility Asset Management (Non-WMP) 1,647 2,463 (816) -33%
682 SCG Capital [1.A. Gas Distribution Gas Regulators Non-RAMP 5,834 6,650 (816) -12%
683 SCG O&M [1.F. Gas Transmission Pipeline Operations Non-RAMP 10,480 11,320 (840) -7%
684 SDG&E Capital (4.B. Balanced Program Direct Local Engineering Pool - ED Works Standards and Methods 0 840 (840) -100%
Capital Expenses RAMP
685 SCG O&M |1.E. Gas System Integrity Quality & Risk Operational Compliance and Oversight 535 1,376 (841) -61%
686 SCG O&M |1.E. Gas System Integrity Wrk Mgmt & Databases Non-RAMP 1,030 1,877 (847) -45%
687 SCG O&M [1.E. Gas System Integrity Records Management - From  [Policy Procedures Standards and ESCMP 168 1,020 (851) -83%
2200-2361
688 SCG Capital [1.G. Underground Storage GS - Playa Del Rey Erosion mitigation 545 1,409 (864) -61%
689 SDG&E O&M |3.B. Information Technology & Shared Software Development [Non-RAMP 6,146 7,025 (879) -13%
Cyber Security Contracts
690 SCG O&M |1.F. Gas Transmission Technical Services Class Location Mitigation 0 886 (886) -100%
691 SCG O&M [1.C. Gas Engineering Engineering Design Non-RAMP 1,212 2,107 (895) -42%
Management Process
Engineering & Design
692 SDG&E Capital [1.A. Electric Distribution TL676 Mission to Mesa Heights |Non-RAMP 4 916 (912) -100%
Reconductor
693 SCG O&M |3.A. Customer Services Energy & Environmental Policy |Non-RAMP 932 1,858 (927) -50%
694 SCG Capital [1.G. Underground Storage GS - Aliso Canyon Erosion mitigation 135 1,079 (943) -87%
695 SCG Capital [1.G. Underground Storage GS Wells - RAMP Base - C3 Tubing upsizing 27 977 (951) -97%
696 SDG&E O&M |2.A. Gas Distribution Asset Management Non-RAMP 980 1,940 (960) -49%
697 SCG O&M [3.A. Customer Services Customer Services Field - PPE and Tools 2,573 3,536 (963) -27%
Operations
698 SDG&E Capital [1.A. Electric Distribution Reliability/Improvements Minor Distribution Substation Reliability 1,013 1,977 (964) -49%
Capital Projects Projects
699 SDG&E O&M [1.A. Electric Distribution Skills & Compliance Training Ongoing maintenance programs 2,139 3,107 (968) -31%
700 SDG&E O&M [3.C. Support Services SDG&E Facility Operations Physical Security 3,031 4,012 (981) -24%
701 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program Utility Asset Management - (WMP) 341 1,326 (985) -74%
O&M Expenses
702 SCG Capital [1.C. Gas Engineering Land Rights & Buildings Non-RAMP 2,674 3,662 (987) -27%
703 SDG&E Capital [1.A. Electric Distribution Management of Underground |Management of Underground Distribution 3,353 4,344 (991) -23%
Distribution Service Service
704 SDG&E O&M |3.B. Information Technology & Telecom Field Voice - SDG&E Non-RAMP 1,303 2,298 (995) -43%
Cyber Security
705 SCG O&M |1.E. Gas System Integrity Enterprise Geographic Non-RAMP 1,228 2,235 (1,007) -45%
Information System (eGIS)
706 SCG Capital [2.B. Information Technology & Network/Telecom Non-RAMP 10,647 11,655 (1,008) -9%
Cyber Security
707 SDG&E Capital [2.A. Gas Distribution GD Local Engineering Pool Improvements to Cathodic Protection 192 1,216 (1,024) -84%
reliability
708 SCG O&M [1.A. Gas Distribution Field Support Contractor Management and Traffic 639 1,668 (1,029) -62%
Control
709 SCG O&M [1.A. Gas Distribution Regional Public Affairs Non-RAMP 4,013 5,046 (1,033) -20%
710 SCG O&M [1.A. Gas Distribution Operations And Management |Policy, Procedures, Standards and ESCMP 0 1,047 (1,047) -100%
711 SDG&E O&M [2.A. Gas Distribution Operations Management & Non-RAMP 1,919 2,998 (1,079) -36%
Training
712 SDG&E Capital [1.A. Electric Distribution Reactive Small Capital Projects |Non-RAMP 1,331 2,413 (1,083) -45%
713 SCG O&M [1.C. Gas Engineering Land Services & Right Of Way |Non-RAMP 3,014 4,099 (1,085) -26%
714 SCG 0O&M [2.C. Support Services Fabrication & Repair Non-RAMP 2,592 3,698 (1,105) -30%
715 SCG O&M [1.D. Gas Major Projects Major Projects Management & [Real-time pressure data and providing 479 1,593 (1,114) -70%
Outreach remote control to high priority distribution
sites.
716 SDG&E O&M (3.A. Customer Services Customer Services Field - Non-RAMP 3,338 4,462 (1,124) -25%
Dispatch
717 SCG O&M |1.G. Underground Storage Storage Risk Management Non-RAMP 1,154 2,325 (1,171) -50%
718 SDG&E O&M [3.A. Customer Services Customer Programs Pricing And|Non-RAMP 5,767 6,958 (1,191) -17%
Other Office
719 SCG O&M [1.A. Gas Distribution Measurement & Regulation Non-RAMP 8,502 9,702 (1,199) -12%
720 SCG O&M [1.A. Gas Distribution Cathodic Protection Requirements for Corrosion Control 18,622 19,837 (1,215) -6%
721 SDG&E O&M [1.A. Electric Distribution Tech Solutions and Reliability |Non-RAMP 1,028 2,248 (1,219) -54%
722 SCG O&M |3.A. Balanced Program Direct DIMP Project Support DIMP Data Maintenance 624 1,859 (1,235) -66%
0O&M Expenses
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723 SCG O&M (3.A. Customer Services CCC - Operations Update customer information for 405 1,660 (1,255) -76%
notification/access purposes
724 SCG Capital [4.B. Balanced Programs Direct TIMP - Dist ILI & ECDA - cleaning and assessing internal 3,641 4,921 (1,280) -26%
Capital Expenses conditions of high-pressure pipelines
725 SCG O&M [3.A. Customer Services Meter Reading - Operations Manual Meter Reads for Atmospheric 0 1,289 (1,289) -100%
Corrosion Inspections
726 SDG&E O&M [1.B. Electric Generation Generation Plant Palomar Non-RAMP 19,439 20,733 (1,294) -6%
727 SCG O&M |1.C. Gas Engineering Meter Shop & Records Non-RAMP 1,456 2,761 (1,305) -47%
728 SCG Capital [2.B. Information Technology & IT Utility Operations Hardware -|Records Management 22 1,343 (1,321) -98%
Cyber Security RAMP
729 SDG&E Capital [1.A. Electric Distribution Electric Distribution Grid Non-RAMP 0 1,323 (1,323) -100%
Analytics
730 SDG&E O&M (3.C. Support Services HQ Rent & Facilities Non-RAMP 1,165 2,495 (1,329) -53%
Maintenance
731 SDG&E O&M [2.A. Gas Distribution Field O&M - Service Non-RAMP 795 2,130 (1,335) -63%
Maintenance
732 SDG&E O&M (3.D. Administrative & General SECC Outside Services Cybersecurity 0 1,336 (1,336) -100%
Employees - F923.1
733 SDG&E Capital [1.A. Electric Distribution Los Coches Substation Non-RAMP 0 1,400 (1,400) -100%
138/69kV Rebuild
734 SCG O&M (3.A. Customer Services Cl-Customer Assistance Natural Gas Appliance Testing (NGAT) 1 1,672 3,072 (1,400) -46%
Programs
735 SCG O&M [3.A. Customer Services CCC - Support Non-RAMP 8,674 10,083 (1,409) -14%
736 SDG&E O&M [1.C. Electric & Fuel Procurement |Trading & Scheduling Non-RAMP 1,947 3,357 (1,410) -42%
737 SCG O&M |1.E. Gas System Integrity Pipeline Safety & Compliance |Operational Compliance and Oversight 1,195 2,617 (1,422) -54%
738 SDG&E O&M |3.A. Customer Services Marketing Research & Non-RAMP 7,177 8,606 (1,429) -17%
Analytics
739 SCG O&M [1.A. Gas Distribution Locate & Mark Locate & Mark Activities 15,088 16,532 (1,444) -9%
740 SDG&E Capital [2.A. Gas Distribution New Business Non-RAMP 6,734 8,201 (1,467) -18%
741 SDG&E O&M |3.B. Information Technology & Managed Services Voice Non-RAMP 1,224 2,694 (1,470) -55%
Cyber Security Enterprise
742 SDG&E Capital |1.A. Electric Distribution OIR Worst Circuits Non-RAMP 0 1,504 (1,504) -100%
743 SDG&E O&M [2.D. Gas Transmission Pipeline Operations Non-RAMP 426 2,025 (1,599) -79%
744 SDG&E Capital [1.A. Electric Distribution Borrego Microgrid 2.0 Non-RAMP 1 1,623 (1,622) -100%
745 SCG O&M [1.F. Gas Transmission Technical Services Class Location (Hydrotest) 0 1,624 (1,624) -100%
746 SCG Capital [1.F. Gas Transmission GT Compressor Stations (BC Non-RAMP 0 1,694 (1,694) -100%
325)
747 SCG O&M [1.D. Gas Major Projects Major Projects Management & [Non-RAMP 829 2,558 (1,729) -68%
Outreach
748 SDG&E Capital [2.A. Gas Distribution Franchise Relocations Non-RAMP 6,570 8,303 (1,733) -21%
749 SCG O&M (3.A. Customer Services Advanced Meter Operations Non-RAMP 9,558 11,296 (1,739) -15%
750 SCG O&M [2.E. Human Resources Dept, SCG Director Org Effectiveness |Knowledge Management and Training 818 2,557 (1,739) -68%
Safety, LTD & WC Strategy
751 SCG O&M [1.B. Gas Control & System Emergency Services Safety, Wellness and Emergency Services 1,296 3,070 (1,774) -58%
Operations Support
752 SCG O&M |1.A. Gas Distribution Leak Survey Non-RAMP 938 2,777 (1,838) -66%
753 SCG O&M [1.E. Gas System Integrity Records Management - From  [Operational Compliance and Oversight 0 1,869 (1,869) -100%
2200-2361
754 SCG Capital [1.A. Gas Distribution Cathodic Protection - RAMP Systems are in place to monitor and 5,096 6,991 (1,894) -27%
manage compliance activity schedules
755 SDG&E Capital [1.A. Electric Distribution Twin Engine Helicopter Purchase a Twin-Engine Helicopter 0 1,980 (1,980) -100%
756 SCG Capital [1.G. Underground Storage GS Purification Non-RAMP 6,756 8,748 (1,992) -23%
757 SDG&E Capital [2.D. Gas Transmission GT Replacements HCA Class Location Follow-up Mitigation 0 2,001 (2,001) -100%
758 SDG&E O&M |3.B. Information Technology & Software Dev - Database Non-RAMP 320 2,325 (2,005) -86%
Cyber Security Administrator
759 SDG&E Capital [1.A. Electric Distribution Rebuild Pt Loma Substation Non-RAMP 0 2,008 (2,008) -100%
760 SDG&E O&M [2.A. Gas Distribution Field O&M - Supervision & Safety Policies & Programs 113 2,139 (2,026) -95%
Training
761 SCG O&M [1.A. Gas Distribution Service Maintenance Non-RAMP 15,919 18,023 (2,103) -12%
762 SCG O&M |2.E. Human Resources Dept, SCG Director HR Services Workforce Planning - Software/Program 605 2,732 (2,127) -78%
Safety, LTD & WC Implementation.
763 SDG&E Capital [1.A. Electric Distribution RTU Modernization - RAMP Modernize Equipment 1,608 3,737 (2,129) -57%
Incremental - SCADA Master
Modernization
764 SDG&E Capital [1.A. Electric Distribution RAMP Base - Condition Based [Conditioned Based Monitoring System 0 2,180 (2,180) -100%
Maintenance - Smart Grid
765 SDG&E Capital [1.B. Electric Generation Miramar Non-RAMP 1,009 3,257 (2,248) -69%
766 SCG Capital [1.A. Gas Distribution Remote Meter Reading Non-RAMP 0 2,250 (2,250) -100%
767 SCG O&M [2.D. Administrative & General SECC Outside Services Cybersecurity 0 2,434 (2,434) -100%
Employees - F923.1
768 SDG&E O&M (3.A. Customer Services Marketing Research & Safety Communications (Wire Down) 4,362 6,836 (2,474) -36%
Analytics
769 SCG O&M [2.C. Support Services Amortization Non-RAMP 20,936 23,440 (2,503) -11%
770 SDG&E O&M [3.A. Customer Services Customer Services Field - Non-RAMP 10,125 12,673 (2,547) -20%
Operations
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771 SDG&E O&M |4.A. Balanced Program Direct Wildfire Mitigation Program System Hardening and Helo 9,534 12,120 (2,586) -21%
0O&M Expenses
772 SCG O&M [3.A. Customer Services Customer Services Field - Safety-related field Orders, Field 39,307 41,924 (2,617) -6%
Operations Employee meetings and Training
773 SDG&E Capital [1.B. Electric Generation Solar Photovoltaic Initiative Non-RAMP 2) 2,638 (2,639) -100%
774 SDG&E Capital [2.A. Gas Distribution GD Local Engineering Pool Safety policies and Programs 91 2,732 (2,641) -97%
775 SDG&E Capital [2.D. Gas Transmission New Gas Transmission Pipeline [Non-RAMP 0 2,701 (2,701) -100%
776 SDG&E Capital [1.A. Electric Distribution Rebuild Kearny 69/12kV Non-RAMP 6 2,888 (2,881) -100%
Substation
777 SDG&E Capital |3.B. Information Technology & IT - Enterprise - Network - Records Management 0 3,010 (3,010) -100%
Cyber Security RAMP
778 SDG&E Capital [2.D. Gas Transmission Compressor Stations (BC 435) |Non-RAMP 38 3,092 (3,053) -99%
779 SCG O&M [1.G. Underground Storage Underground Storage Non-RAMP 30,990 34,063 (3,073) -9%
780 SDG&E Capital [1.A. Electric Distribution Ocean Ranch 69/12KV Non-RAMP (18) 3,108 (3,126) -101%
Substation
781 SDG&E Capital [1.A. Electric Distribution Replace Obsolete Substation  |Substation rebuild/replacements based on 2,161 5,364 (3,204) -60%
Equipment - RAMP operational significance and SDG&E
reliability standards
782 SCG Capital [1.F. Gas Transmission GT Auxiliary Equipment - RAMP |Operational Resiliency 0 3,217 (3,217) -100%
783 SDG&E O&M [1.B. Electric Generation Generation Plant Desert Star Non-RAMP 13,769 17,125 (3,356) -20%
784 SDG&E Capital [1.A. Electric Distribution New Vine 69/12KV Substation [Non-RAMP 0 3,365 (3,365) -100%
785 SDG&E Capital [1.A. Electric Distribution RAMP Base - Corrective Maint |Inspection, Repair, Maintenance & 10,592 13,970 (3,378) -24%
Program (CMP) Replacement Programs
786 SDG&E Capital |3.C. Support Services Remodel/Relocate/Reconfig Modernization of Grid Control Centers 0 3,453 (3,453) -100%
Blanket
787 SCG Capital [1.A. Gas Distribution Supply Line Replacements Non-RAMP 175 3,832 (3,657) -95%
788 SDG&E O&M |3.D. Administrative & General Risk Management Non-RAMP 635 4,338 (3,703) -85%
789 SCG O&M [1.A. Gas Distribution Field Support Maintenance - Pipeline observation 0 3,763 (3,763) -100%
"Standby" (From Field Support)
790 SCG O&M [1.H.PSEP Pipeline Safety Enhancement  [Approved PSEP program to test or replace 241 4,474 (4,233) -95%
Program-PMO Costs High Consequence Area High Pressure
pipelines
791 SCG O&M |1.E. Gas System Integrity Gas Contractor Controls Contractor Management and Traffic 0 4,359 (4,359) -100%
Control
792 SDG&E O&M |4.A. Balanced Program Direct DIMP Programs in place to minimize integrity 2,252 6,754 (4,502) -67%
O&M Expenses risks to distribution pipelines and minimize
infrastructure damage.
793 SCG O&M (3.A. Balanced Program Direct Underground Storage - RSIMP  [SIMP RAMP 16,716 21,362 (4,646) -22%
0O&M Expenses
794 SDG&E O&M |3.B. Information Technology & IT&OTI Contracts SS Non-RAMP 7,028 11,729 (4,701) -40%
Cyber Security
795 SCG O&M |3.B. Information Technology & IT Infrastructure NSS Non-RAMP 9,958 14,966 (5,009) -33%
Cyber Security
796 SCG O&M (3.A. Customer Services Customer Services Field - Non-RAMP 10,873 15,934 (5,061) -32%
Support
797 SCG Capital [1.F. Gas Transmission Gas Transmission New Pipeline |Non-RAMP 658 5,781 (5,123) -89%
798 SCG O&M [2.E. Human Resources Dept, SCG Director Safety & Wellness |HR sponsored employee contractor 3,926 9,142 (5,216) -57%
Safety, LTD & WC customer & public safety activities.
799 SDG&E O&M |3.B. Information Technology & IT Infrastructure NSS Non-RAMP 8,221 13,604 (5,383) -40%
Cyber Security
800 SCG Capital [3.A. Advanced Meter Advanced Meter Non-RAMP 0 5,396 (5,396) -100%
801 SCG Capital [1.A. Gas Distribution Pipeline Relocations - Freeway |Non-RAMP 3,376 8,999 (5,623) -62%
802 SDG&E O&M |3.B. Information Technology & IT Applications NSS Non-RAMP 14,060 19,719 (5,660) -29%
Cyber Security
803 SDG&E Capital (3.C. Support Services Remodel/Relocate/Reconfig Non-RAMP 11,044 16,945 (5,901) -35%
Blanket
804 SDG&E Capital |3.B. Information Technology & Customer Services Non-RAMP 2,563 8,609 (6,046) -70%
Cyber Security
805 SDG&E Capital |4.B. Balanced Program Direct TIMP TIMP ILI/ECDA 2,290 8,366 (6,076) -73%
Capital Expenses
806 SDG&E Capital (3.C. Support Services Business Unit Expansion Non-RAMP 1,918 8,073 (6,155) -76%
Blanket 2017 - 2019
807 SCG Capital [1.H. PSEP PSEP Hydrotest Capital Approved PSEP program to test or replace 21,544 27,747 (6,203) -22%
High Consequence Area High Pressure
pipelines
808 SDG&E Capital [1.A. Electric Distribution Transformers Non-RAMP 16,834 24,264 (7,430) -31%
809 SCG Capital [1.A. Gas Distribution Gas Meters Non-RAMP 20,705 28,313 (7,608) -27%
810 SCG Capital [1.A. Gas Distribution Regulator Stations Non-RAMP 4,047 11,916 (7,869) -66%
811 SCG O&M [3.A. Customer Services CCC - Operations Non-RAMP 23,304 31,314 (8,010) -26%
812 SDG&E Capital [1.A. Electric Distribution RAMP Base - Cable Proactive cable replacement 10,129 18,733 (8,604) -46%
Replacement
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813 SCG O&M |1.H.PSEP Pipeline Safety Enhancement |Approved PSEP program to test or replace 50,253 59,201 (8,948) -15%
Program High Consequence Area High Pressure
pipelines
814 SDG&E Capital [3.B. Information Technology & IT - Enterprise - Network Non-RAMP 29,111 38,458 (9,347) -24%
Cyber Security
815 SDG&E Capital [1.A. Electric Distribution CNF - RAMP System Hardening 0 9,660 (9,660) -100%
816 SCG Capital [1.A. Gas Distribution Pressure Betterment Projects |Non-RAMP 18,845 28,784 (9,938) -35%
817 SCG Capital [1.H. PSEP PSEP PMO - RAMP Approved PSEP program to test or replace 0 10,781 (10,781) -100%
High Consequence Area High Pressure
pipelines
818 SDG&E O&M [4.A. Balanced Program Direct Wildfire Mitigation Program Inspection and Preventative Maintenance 1,733 12,828 (11,095) -86%
0O&M Expenses
819 SCG Capital [1.A. Gas Distribution Main Replacements Non-RAMP 24,093 36,370 (12,278) -34%
820 SDG&E Capital [1.A. Electric Distribution Elect Integrity - RAMP (Non- Wire Correction, Switch Replacement and 0 12,735 (12,735) -100%
WMP) Underground Connector Upgrade Program
821 SCG O&M [3.A. Customer Services Customer Services Field - Non-RAMP 64,468 83,197 (18,729) -23%
Operations
822 SDG&E Capital |4.B. Balanced Program Direct Local Engineering Pool - Non-RAMP 3,296 23,598 (20,302) -86%
Capital Expenses Substation
823 SCG Capital |4.B. Balanced Programs Direct DIMP DIMP Programs - High Pressure Risk 838 22,643 (21,805) -96%
Capital Expenses
824 SCG Capital [1.H. PSEP PSEP Valve Projects - RAMP Approved PSEP program to test or replace 42,903 74,317 (31,414) -42%
High Consequence Area High Pressure
pipelines
825 SCG Capital [1.H.PSEP PSEP Pipeline Replacement -  |Approved PSEP program to test or replace 65,044 126,551 (61,507) -49%
RAMP High Consequence Area High Pressure
pipelines
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