
STATE OF CALIFORNIA GAVIN C. NEWSOM, Governor 

PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 

SAN FRANCISCO, CA  94102-3298 

  
October 17, 2022 EA2022-1015 
 
Vincent Tanguay, Sr. Director 
Regulatory Compliance and Quality Assurance  
Pacific Gas and Electric Company (PG&E) 
77 Beale Street 
San Francisco, CA 94105 
 
SUBJECT: Electric Distribution Audit of PG&E's Peninsula Division  
 
Dear Mr. Tanguay: 
 
On behalf of the Electric Safety and Reliability Branch (ESRB) of the California Public Utilities 
Commission (CPUC), Ogeonye Enyinwa and Monica Hoskins of ESRB staff conducted an electric 
distribution audit of PG&E's Peninsula Division from August 29 through September 2, 2022. During 
the audit, ESRB staff conducted a field inspection of PG&E's distribution facilities and equipment 
and reviewed pertinent documents and records. 
 
As a result of the audit, ESRB staff identified violations of one or more General Orders (GOs). A 
copy of the audit findings itemizing the violations is enclosed. In addition, please respond no later 
than November 17, 2022, by electronic copy of all corrective actions and preventive measures taken 
by PG&E to correct the identified violations and prevent the recurrence of such violations.  
 
The response should indicate each remedial action's date and completed preventive measure. In 
addition, for any outstanding items not addressed, please provide the projected completion dates of 
all corrective actions for the violations outlined in Sections II & IV of the enclosed Audit Findings.  
 
If you have any questions concerning this audit, please get in touch with Ogeonye Enyinwa at (415) 
470-3504 or ogeonye.enyinwa@cpuc.ca.gov.   
 
Sincerely, 
 

 
Banu Acimis, P.E. 
Program and Project Supervisor  
Electric Safety and Reliability Branch 
Safety and Enforcement Division 
California Public Utilities Commission 
 
Enclosure: CPUC Electric Distribution Audit Findings 
 
Cc: Lee Palmer, Director, Safety and Enforcement Division, CPUC  
 Nika Kjensli, Program Manager, ESRB, SED, CPUC  
 Nathan Sarina, Senior Utilities Engineer (Supervisor), ESRB, SED, CPUC 

mailto:ogeonye.enyinwa@cpuc.ca.gov


 Rickey Tse, Senior Utilities Engineer (Supervisor), ESRB, SED, CPUC 
 Ogeonye Enyinwa, Senior Utilities Engineer (Specialist), ESRB, SED, CPUC 
 Monica Hoskins, Utilities Engineer, ESRB, SED, CPUC 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



EA2022-1015 PG&E Distribution Audit, Peninsula Division, August 29 – September 2, 2022 Page 1 of 15  

PG&E PENINSULA DIVISION ELECTRIC 
DISTRIBUTION AUDIT FINDINGS  

August 29 – September 2, 2022 

I. Records Review 
 

During the distribution audit, Electric Safety and Reliability Branch (ESRB) staff reviewed 
the following standards, procedures, and records for PG&E’s Peninsula Division: 

 
 Electric Distribution Preventive Maintenance Manual, April 1, 2016 

 TD-2305M-B006, Revised Distribution Inspection Guidelines, January 24, 
2020 

 TD-2302S, Electric Distribution Maintenance Requirements for Overhead and 
Underground Equipment, August 02, 2022 

 Distribution facilities statistics and their wildfire risks, including equipment risks and 
vegetation risks 

 Peninsula Distribution Plats with High Fire Threat Districts 

 Patrol and Inspection Records list, July 2017 – June 2022 

 Electric Corrective Notifications list, July 2017 – June 2022 

 Reliability Indexes and Outage list, June 2017 – June 2022 

 Peninsula New Projects list, July 2021 – June 2022 

 Pole Loading Calculations list, July 2020 – July 2022 

 Incoming Third-Party Notifications list, November 2017 – April 2022 

 Outgoing Third-Party Notifications list, July 2017 – June 2022 

 Inspector training records, March 2017 – June 2022 

 Equipment test records, August 2017 – June 2022 

 Intrusive Inspections, July 2021 – July 2022 

 PG&E Pre-Audit Preliminary Analysis for Audit Readiness – Records Review 
 
II. Records Violations 

 
ESRB staff observed the following violations during the record review portion of the audit: 

 
1. General Order (GO) 95, Rule 18-B, Maintenance Programs, (1)(a) states in part: 

“Each company (including electric utilities and communications companies) shall 
establish and implement an auditable maintenance program for its facilities and lines for 
the purpose of ensuring that they are in good condition so as to conform to these rules. 
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Each company must describe in its auditable maintenance program the required 
qualifications for the company representatives who perform inspections and/or who 
schedule corrective actions. Companies that are subject to GO 165 may maintain 
procedures for conducting inspections and maintenance activities in compliance with 
this rule and with GO 165. 

 
The maximum time periods for corrective actions associated with potential violation of 
GO 95 or a Safety Hazard are based on the following priority levels: 

(i) Level 1 -- An immediate risk of high potential impact to safety or reliability: 

 Take corrective action immediately, either by fully repairing or by temporarily 
repairing and reclassifying to a lower priority. 

(ii) Level 2 -- Any other risk of at least moderate potential impact to safety or 
reliability: 

 Take corrective action within specified time period (either by fully repair or by 
temporarily repairing and reclassifying to Level 3 priority). Time period for 
corrective action to be determined at the time of identification by a qualified 
company representative, but not to exceed: (1) six months for potential violations 
that create a fire risk located in Tier 3 of the High Fire-Threat District; (2) 12 
months for potential violations that create a fire risk located in Tier 2 of the High 
Fire-Threat District; (3) 12 months for potential violations that compromise worker 
safety; and (4) 36 months for all other Level 2 potential violations. 

(iii) Level 3 -- Any risk of low potential impact to safety or reliability: 

 Take corrective action within 60 months subject to the exception specified below.” 
 

GO 95, Rule 31.1, Design, Construction and Maintenance states in part: 
 

“Electrical supply and communication systems shall be designed, constructed, and 
maintained for their intended use, regard being given to the conditions under which 
they are to be operated, to enable the furnishing of safe, proper, and adequate service. 

 
For all particulars not specified in these rules, design, construction, and maintenance 
should be done in accordance with accepted good practice for the given local 
conditions known at the time by those responsible for the design, construction, or 
maintenance of communication or supply lines and equipment.” 

 
GO 128, Rule 17.1, Design, Construction and Maintenance states in part: 

 
“Electrical supply and communication systems shall be designed, constructed, and 
maintained for their intended use, regard being given to the conditions under which 
they are to be operated, to enable the furnishing of safe, proper, and adequate service. 
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For all particulars not specified in these rules, design, construction, and maintenance 
should be done in accordance with accepted good practice for the given local conditions 
known at the time by those responsible for the design, construction, or maintenance of 
[the] communication or supply lines and equipment.” 

 
ESRB staff reviewed late work orders completed within the Peninsula Division for the past 
60 months (April 2017 – April 2022), shown in Table 1. PG&E’s Electric Distribution 
Preventative Maintenance (EDPM) Manual, published on April 1, 2016, defines the priority 
codes and associated time frames for the response/repair action as follows: 
 
 Priority A – Safety / Emergency Immediate Response An emergency is defined as any 

activity in response to an outage to customer(s) or an unsafe condition requiring 
immediate response or standby to protect the public. 

 Priority B – Urgent Compliance (Due within 3 months) 

 Priority E – Compliance (Due 3-12 months) 

 Priority F – Compliance (For Regulatory Conditions, the Recommended Repair Date 
is the due date for the next Inspection (UG = 3 years, OH = 5 years).” 

ESRB staff reviewed late work orders and determined that PG&E did not address a total of 
14,054 work orders by their assigned due date. Table 1 below breaks down the 14,054 late 
work orders by their given priority, including the total number of late work orders completed, 
pending, and canceled work orders, which are included in the total. 

 
Table 1: Late Work Orders in Peninsula Division 

 

Priority 
Code 

Late Work 
Orders 

Completed 

Late Work 
Orders 
Pending 

Late Work 
Orders 

Cancelled 

 
Total 

A 1,219 0 0 1,219 
B 692 79 197 968 
E 2,993 6,813 1,759 11,565 
F 120 76 106 302 

Total 5,024 6,968 2,062 14,054 
 

PG&E needs to provide ESRB with its corrective action plan to complete the 6,968 late 
pending work orders and its preventive measures to prevent any work orders from being 
addressed late in the future. 

 
Table 2 below identifies the most overdue non-exempt work orders for each priority. 
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Table 2: Most Overdue Work Orders 
 

Priority 
Code 

Most Overdue Work 
Orders (WO#s) 

Number of Days Past 
Assigned Due Date 

A 117168488 710 
B 118473280 516 
E 116732598 1008 
F 113702127 959 

 
 

PG&E identified work order #117168488 on May 6, 2019, to replace a guy wire attached to 
a dead tree with a required end date of November 2, 2019. PG&E did not complete the work 
until October 12, 2022. 

 
PG&E identified work order #118473280 on January 27, 2020, to replace an overloaded pole 
with a required end date of April 27, 2020. PG&E did not complete the work until September 
25, 2021. 

 
PG&E identified work order # 116732598 on March 14, 2019, to replace a leaning pole with 
overgrown vegetation and a damaged anchor with a required end date of September 10, 2019. 
PG&E did not complete the work until June 14, 2022. 
 
PG&E identified work order #113702127 on October 7, 2017, to replace a leaning pole with 
a heavy load with a required end date of October 7, 2019. PG&E did not complete this work 
until May 23, 2022.  

2. GO 95, Rule 31.2, Inspection of Lines states in part: 
 

“Lines shall be inspected frequently and thoroughly for the purpose of ensuring that 
they are in good condition so as to conform with these rules. Lines temporarily out of 
service shall be inspected and maintained in such condition as not to create a hazard.” 

 
GO 165, Section III-B, Standards for Inspection states: 

 
“Each utility subject to this General Order shall conduct inspections of its distribution 
facilities, as necessary, to ensure reliable, high-quality, and safe operation, but in no 
case may the period between inspections (measured in years) exceed the time specified 
in Table 1.”. 
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ESRB staff noted that PG&E completed 414 detailed overhead inspections in the High Fire 
Threat District (HFTD) of electric facilities past their GO 165 required completion date, as 
shown in the first worksheet of Attachment 1. 
 
ESRB staff also identified that PG&E completed a total of 959 detailed overhead inspections 
of electric facilities past their GO 165 required completion date for non-HFTD, as shown in 
the second worksheet of Attachment 1. 
 
ESRB staff found that PG&E completed a total of 12 Intrusive Inspections past their required 
completion date for the following equipment: 

 
Table 3: Intrusive Inspections Completed Past Due Dates 

 

Equipment Inspection 
Date 

 
Due Date 

103489132 5/25/2022 1/1/1998 
103501067 4/20/2022 1/1/2000 
103848903 7/11/2022 1/1/2010 
103993931 6/23/2022 1/1/2010 
104101618 5/18/2022 1/1/2010 
103475579 5/12/2022 1/1/2010 
103477215 5/5/2022 1/1/2010 
103960487 5/5/2022 1/1/2010 
103960654 5/5/2022 1/1/2010 
103476399 5/5/2022 1/1/2010 
103062584 6/27/2022 1/1/2020 
103067072 5/18/2022 1/1/2020 

 
 

Additionally, ESRB staff found that PG&E completed a total of 13 overhead patrols past 
their GO 165 required completion date for the following maps: 

 
Table 4: Overhead Patrols Completed Past Due Dates 

 

Map Due Date Completion 
Date 

F0625 10/13/2017 10/20/17 
E0406 11/1/2017 11/07/17 
I0514 10/21/2017 10/23/17 
I0518 10/21/2017 10/23/17 
D1014 11/24/2021 11/27/21 
D1014 11/24/2021 11/27/21 
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E0911 11/17/2021 11/19/21 
E0915 11/15/2021 11/17/21 
E0915 11/15/2021 11/17/21 
E0915 11/15/2021 11/17/21 
E1024 11/28/2021 11/30/21 
E1011 11/18/2021 11/19/21 
E1018 11/18/2021 11/19/21 

 
 

3. GO 128, Rule 17.2, Inspection states in part: 
 

“Systems shall be inspected by the operator frequently and thoroughly for the purpose 
of insuring that they are in good condition and conformance with all applicable 
requirements these rules.” 

 
GO 165, Section III-B, Standards for Inspection states in part: 

 
“Each utility subject to this General Order shall conduct inspections of its distribution 
facilities, as necessary, to ensure reliable, high-quality, and safe operation, but in no 
case may the period between inspections (measured in years) exceed the time specified 
in Table 1.” 

 
ESRB staff noted that PG&E failed to complete patrols of underground electric facilities 
located in seven underground maps given in Table 5: 

 
Table 5: Underground Patrols Completed Past Due Dates 

 

Map Due Date Completion 
Date 

C0913 10/21/2017       10/26/2017 
C0825       11/1/2017       11/02/2017 
D0402       4/26/2018 4/30/2018 
C0609       6/8/2018 6/12/2018 
E0412       4/26/2018 4/27/2018 
D0907 6/7/2022 6/30/2022 
D0902       6/27/2022 6/30/2022 
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III. Field Inspection 
 

During the field inspection, ESRB inspected locations listed in Table 6: 
 

Table 6: List of Field Inspection Locations 
 

Location # SAP # Structure Type 

1 103781795 Wood pole 
2 104038611 Wood pole 
3 100278241 Wood pole 
4 100314410 Wood pole 
5 104102919 Steel Pole 
6 100277787 Wood pole 
7 100277788 Wood pole 
8 100316693 Wood pole 
9 100281907 Wood pole 
10 100281906 Wood pole 
11 108204695 Sub-surface 

Transformer 
12 107544632 Splice Box 
13 100278367 Wood pole 
14 100278366 Wood pole 
15 100281940 Wood pole 
16 108174352 Pad-mounted 

Interrupter 
17 108174354 Sub-surface 

Junction Box 
18 108155881 Vault 
19 108209476 Splice Box 
20 108165591 Pad mount 

Transformer 
21 100307170 Wood pole 
22 100307171 Wood pole 
23 100307173 Wood pole 
24 100277117 Wood pole 
25 100277119 Wood pole 
26 100307169 Wood pole 
27 100277137 Wood pole 
28 100305875 Wood pole 
29 100298087 Wood pole 
30 100298009 Wood pole 
31 100298010 Wood pole 
32 100317146 Wood pole 
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Location # SAP # Structure Type 

33 100298096 Wood pole 
34 100298088 Wood pole 
35 100298089 Wood pole 
36 100319565 Wood pole 
37 100319564 Wood pole 
38 100270574 Wood pole 
39 100270579 Wood pole 
40 100270580 Wood pole 
41 100270581 Wood pole 
42 100321349 Wood pole 
43 107299639 Pad mount 

Transformer 
44 100319113 Wood pole 
45 100276635 Wood pole 
46 100319118 Wood pole 
47 100314126 Wood pole 
48 100314029 Wood pole 
49 100292141 Wood pole 
50 100290412 Wood pole 
51 100290437 Wood pole 
52 100290438 Wood pole 
53 100290439 Wood pole 
54 107556354 Sub-surface 

Transformer 
55 107559769 Sub-surface 

Transformer 
56 107559773 Sub-surface 

Transformer 
57 100316581 Wood pole 
58 100316580 Wood pole 
59 100291861 Wood pole 
60 100286299 Wood pole 
61 100311862 Wood pole 
62 100311858 Wood pole 
63 100286298 Wood pole 
64 100286300 Wood pole 
65 100286301 Wood pole 
66 100286302 Wood pole 
67 100312330 Wood pole 
68 100314929 Wood pole 
69 100288945 Wood pole 
70 102351163 Wood pole 



EA2022-1015 PG&E Distribution Audit, Peninsula Division, August 29 – September 2, 2022 Page 9 of 15  

Location # SAP # Structure Type 

71 100268382 Wood pole 
72 100268380 Wood pole 
73 103898670 Wood pole 
74 100268378 Wood pole 
75 100263954 Wood pole 
76 107542130 Splice Box 
77 100263950 Wood pole 
78 100263951 Wood pole 
79 103910702 Wood pole 
80 100263953 Wood pole 
81 100318262 Wood pole 
82 108188601 Pad mount 

Transformer 
83 108188602 Pad mount 

Transformer 
84 107668236 Splice Box 
85 107294232 Pad mount 

Transformer 
86 103994076 Wood pole 
87 100266315 Wood pole 
88 100257405 Wood Pole 
89 100308125 Wood Pole 
90 100294972 Wood Pole 
91 100294971 Wood Pole 
92 100294970 Wood Pole 
93 100294973 Wood Pole 
94 100294976 Wood Pole 
95 100294974 Wood Pole 
96 100308112 Wood Pole 
97 100294977 Wood Pole 
98 100287494 Wood Pole 
99 100287493 Wood Pole 
100 100308123 Wood Pole 
101 100287492 Wood Pole 
102 100287463 Wood Pole 
103 100287462 Wood Pole 
104 100287460 Wood Pole 
105 100287488 Wood Pole 
106 100287486 Wood Pole 
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IV. Field Inspection – Violations List 
 

ESRB observed the following violations during the field inspection: 
 

1. GO 95, Rule 31.1, Design, Construction, and Maintenance states in part: 
 

"Electrical supply and communications systems shall be designed, constructed, 
and maintained for their intended use, regard being given to the conditions under 
which they are to be operated, to enable the furnishing of safe, proper, and 
adequate service.” 

 
ESRB’s findings are listed in Table 7: 

 
Table 7: GO 95, Rule 31.1 Findings 

 
Location Finding Notes 

1 Idle service anchor and a 
sagging communications 
service drop, which was at 
about 7ft 

PG&E created Electric Corrective 
(EC) 124391766 to issue third-party 
notifications for the sagging 
communications service drop 

2 Sagging communications 
cable across the road between 
pole IDs: 1105105519 and 
120846429 

PG&E created EC 124391810 to 
issue third-party notifications for the 
sagging communications cable 

4 A partially buried anchor and 
a dangling communications 
cable in proximity to the guy 
wire 

 

6 
Slack communications guy 
wire and abandoned anchor 
by communications. 

 

8 A slack guy for PG&E. A 
buried anchor, loose lashing, 
and dangling cable for 
communications 

 

10 Sagging communications 
service drop, a slack 
communications guy, and an 
abandoned communications 
anchor 
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Location Finding Notes 

21 There was significant erosion 
by the base of the pole, next to a 
dried-up creek. 

There is a high chance of the pole 
foundation being compromised in 
heavy rains. PG&E upgraded the 
preexisting EC notification number 
118991318 (which is for a tree trim) 
from an E to a B priority tag to 
address the erosion issue 

24 Partially buried anchor PG&E corrected the finding on the 
field 

31 This pole appears to be 
overloaded due to the 
communications equipment. 

PG&E created EC 124398607 tag 
for a pole overload test. This pole 
also had a PG&E EC notification 
number 121901171 for low 
climbing space steps. 

32 A dangling communications 
cable was observed at this pole 

PG&E created EC 124400360 to 
issue third-party notifications for 
the dangling communications cable 

33 This pole had a preexisting 
notification for a damaged 
cross-arm. A clearance 
below-clearance 
communications service drop 
was observed at this pole. 

The preexisting PG&E EC 
notification number for the cross-
arm is 121906254. PG&E created 
an EC 124391810 to issue third-
party notification for the low 
clearance communications service 
drop 

40 Idle communications 
equipment 

PG&E created EC 124408592 to 
issue third-party notifications for 
the idle communications equipment 

42 The crossarm on the primary 
of this pole is out of plumb, 
bent, and decayed. 

There was an existing notification, 
117971479, to do animal mitigation 
on the riser pothead. 

46 Leaning pole PG&E created EC notification 
number EC124412407 pole 
overloading calculation to check if 
the leaning pole is above 10%. A 
third-party notification, 124412452, 
was created for dangling wires. 
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Location Finding Notes 

47 There was an abandoned 
dangling communications 
cable. The pole also had a 
preexisting notification for a 
buried anchor and loose guy. 

PG&E created 124415754 to issue 
third-party notifications for the 
dangling cable. The preexisting 
PG&E EC notification number is 
124503348 

56 The grate is rusted and 
beginning to break away.  

PG&E created EC notification 
number 124417058 in the field to 
correct the issue 

58 The communications guy 
anchor is buried. 

PG&E created a third-party EC 
notification 124417213 in the field 
for the buried anchor 

59 The pole had a buried anchor 
for the primary and secondary 
guy. There was also a 
dangling communications 
cable. 

PG&E created EC notification 
124417301, and a third-party 
notification 124417301 on the field 
for the dangling communications 
cable 

67 Exposed communications 
grounding and damaged 
molding 

PG&E created a third-party EC 
notification 124424552, in the field 

76 A wooden log was left inside 
the splice box. 

PG&E created a third-party EC 
notification 124430865, in the field 

92 A solely owned PG&E pole 
had third-party 
communications attachments 

PG&E created a third-party EC 
notification 124439143, in the field 
to perform a pole overload test. 

97 Partially buried anchor and 
dangling abandoned 
communications cable 

PG&E created EC notification 
124439532 in the field to correct 
both issues 

99 Slack span guy, damaged 
molding cover for the 
grounding, and low climbing 
steps. There was also a third-
party communications 
attachment which PG&E 
corrected on the field. 

PG&E created EC notification 
124439663 in the field to correct all 
the issues. 

104 A sagging communications 
service drop 

PG&E created a third-party EC 
notification, 124440005, in the 
field 
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2. General Order 95, Rule 51.6 – Marking and Guarding, High Voltage Marking 

states: 
 

"A. High Voltage Marking 
Poles that support line conductors of more than 750 volts shall be marked with high-
voltage signs. This marking shall consist of a single sign showing the words "HIGH 
VOLTAGE" or pair of signs showing the words "HIGH" and "VOLTAGE," not more 
than six (6) inches in height with letters not less than 3 inches in height. Such signs shall 
be of weather and corrosion–resisting material, solid or with letters cut out therefrom 
and clearly legible." 

 
ESRB’s finding is listed in Table 8: 
 

Table 8: GO 95, Rule 51.6 Findings 
 

Location Finding Notes 

38 This pole was missing a High 
Voltage sign. 

PG&E created EC notification 
number 124408165 in the field to 
address the Finding. 

39 This pole was missing a High 
Voltage sign. There was also a 
dangling communications 
coaxial cable. 

PG&E created EC notification 
number 124408442 in the field to 
address the finding. PG&E created 
EC number 124408361 to issue a 
third-party notification for the 
dangling communications cable. 

62 The high voltage sign is faded. PG&E created EC notification 
124421907 in the field to correct 
the issue. 

74 Faded high voltage sign on one 
side of the cross-arm 

PG&E created EC notification 
124430391 in the field to correct 
the issue. 

90 The guy wire is missing 
visibility strips 

PG&E corrected the finding in the 
field. 

91 The pole is missing the “High” 
sign. 

PG&E created EC notification 
124438945 in the field to correct 
the issue 

92 The high voltage sign is 
damaged and needs replacement 

PG&E created EC notification 
124439115 in the field to correct 
the issue 

93 This pole was missing a High 
Voltage sign on one side of the 
cross-arm 

PG&E created EC notification 
124439241 in the field to correct 
the issue 
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Table 8: GO 95, Rule 51.6 Findings 
 

Location Finding Notes 

94 This pole was missing a High 
Voltage sign. 

PG&E created EC notification 124439340 
in the field to correct the issue. 

96 This pole was missing a High 
Voltage sign. 

PG&E created EC notification 124439428 
in the field to correct the issue. 

97 This pole was missing a High 
Voltage sign on one side of the 
cross-arm 

PG&E created EC notification 124439532 
in the field to correct the issue 

 
 

3. General Order 95, Rule 35 – Vegetation Management states: 
 

"Where overhead conductors traverse trees and vegetation, safety and reliability of 
service demand that certain vegetation management activities be performed in order 
to establish necessary and reasonable clearances, the minimum clearances set forth in 
Table 1, Cases 13 and 14, measured between line conductors and vegetation under 
normal conditions shall be maintained. (Also see Appendix E for tree trimming 
guidelines.) These requirements apply to all overhead electrical supply and 
communication facilities that are covered by this General Order, including facilities 
on lands owned and maintained by California state and local agencies." 

 
ESRB’s findings are listed in Table 9: 

 
 

Table 9: GO 95, Rule 35 Findings 
 

Location Finding Notes 
4 Vegetation abrasion was 

observed above the guy bulb, 
and the communication cable 
has twigs. 

 

24 A tree was grown above and 
around the bulb of the guy 
wire. 

PG&E did tree trimming in the field to correct 
the Finding 

96 Vegetation had grown above 
the bulb of the guy wire PG&E created EC notification 124439428 in 

the field to correct the issue 
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4. GO 95, Rule 34, Foreign Attachments states: 

  
“Nothing in these rules shall be construed as permitting the unauthorized attachment, to 
supply, streetlight or communication poles or structures, of antennas, signs, posters, banners, 
decorations, wires, lighting fixtures, guys, ropes and any other such equipment foreign to the 
purposes of overhead electric line construction.  

 
Nothing herein contained shall be construed as requiring utilities to grant permission for 
such use of their overhead facilities; or permitting any use of joint poles or facilities for such 
permanent or temporary construction without the consent of all parties having any ownership 
whatever in the poles or structures to which attachments may be made; or granting authority 
for the use of any poles, structures or facilities without the owner’s or owners’ consent.” 

 
ESRB’s findings are listed in Table 10: 

 
Table 10: GO 95, Rule 34 Findings 

 
Location Finding Notes 

2 The pole had a third-party 
sign 

PG&E remedied it in the field 

6 Third-party attachment for a 
traffic mirror by a resident 

PG&E will create a third-party 
notification to the resident to 
remove the traffic mirror 

92 Non-utility 3rd party attachment PG&E created EC notification 
124439085 in the field to correct 
the issue 

93 The pole had a third-party sign 
and old communication 
equipment 

PG&E created EC notification 
124439419 in the field to correct 
the issue 

96 The third-party non-utility 
attachment was found on the pole 

PG&E created EC notification 
124439451 in the field to correct 
the issue 

100 Third-party non-utility 
equipment attachment was found 
on the pole 

PG&E created EC notification 
124439634 in the field to correct 
the issue 
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